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Introduction 

1.1 The Cranbrook Infrastructure Delivery Plan (CIDP) has been produced to identify 
infrastructure that is required to support development and delivery of a healthy active 
expanded town of Cranbrook.  It is intended to provide clarity to landowners, developers and 
stakeholders as to the infrastructure required for delivery and the funding mechanisms for 
this. Although the plan forms a discrete piece of work and can be kept under review, its 
primary role is to act as a supporting document to The Cranbrook Plan.  The Cranbrook 
Plan itself forms part of the overall development plan for East Devon and seeks to integrate 
with but expand upon the already adopted East Devon Local Plan (2013-2031) that covers 
the whole of the District.  In so doing, the Cranbrook Plan adds considerable extra detail and 
allocates additional land to accommodate the planned growth which is identified within the 
Local Plan (2013-2031).  

1.2 The Local Plan has its own dedicated Infrastructure Delivery Plan (IDP) which has been 
used to inform the CIDP being updated where necessary.  As such the Cranbrook IDP 
supercedes the Local Plan’s IDP in respect of development within and resulting from the 
Cranbrook Plan Area.   

1.3 Government guidance in the National Planning Policy Framework emphasises the 
importance of Local Planning Authorities planning ahead to demonstrate that necessary 
infrastructure can be provided to support their vision for the area.   

1.4 Over the plan period there is a requirement to deliver around 4170 dwellings in addition to 
the currently consented 3500 dwellings at Cranbrook.  The additional houses are set to be 
delivered across four expansion areas around the town which have been identified as: 

 Bluehayes 

 Treasbeare 

 Cobdens  

 Grange 

1.5 The areas identified above are set out in more detail on plan 1 and within section 2 of this 
document.   

1.6 The CIDP explains the approach that East Devon District Council has taken in identifying 
the infrastructure needs arising from the planned major expansion of Cranbrook and the 
potential risks/opportunities associated with doing so. 

1.7 Although this plan has been coordinated by the Local Planning Authority, the information it 
contains is the result of collaboration with a number of internal and external service 
providers in areas such as transport, education and healthcare.  It draws on information from 
sources including government guidance and aims to be as up to date and robust as 
possible.  However it is recognised that such a document also references the situation at a 
particular point in time and ascribes values to infrastructure whose costs will vary.  As such it 
must remain a live document and will periodically be updated.  Irrespective of such updates, 
it is expected however that the broad principles set out within the document will remain 
consistent reflecting the detailed policy approach set out within the Cranbrook Plan. 
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Plan 1 – Cranbrook Expansion Areas 
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Purpose 

1.8 The purpose of this plan is to provide background evidence as to the infrastructure required 
to support the planned growth up to 2031. The CIDP includes a site-specific delivery 
schedule for each expansion area that sets out how the infrastructure will be delivered.  
Infrastructure planning helps to ensure a common understanding between service providers, 
developers, local communities and the Council as to what the local infrastructure 
requirements are.  It essentially enables the Council to develop a partnership approach to 
ensure infrastructure is properly planned, funded and provided in tandem with planned 
development within the Plan area.   

1.9 The CIDP also plays a corporate role in identifying, supporting and informing other 
strategies and decisions relating to capital investment and will help the external 
organisations to align their financial decision-making to facilitate the delivery of necessary 
infrastructure for which they are responsible. 

1.10 There are two mechanisms through which the planning system can fund infrastructure.  The 
first through CIL is a fixed charge based on a per square metre of floor area and allows a 
Local Authority to collect monies from lots of different development projects and then decide 
which infrastructure project(s) to spend it on.  The second is by means of a section 106 
agreement which is a legal agreement that is negotiated between the Local Authority and a 
developer.  With strict tests which must be met to ensure that contributions are fair and 
reasonably related to the development, it allows proposals to directly provide, fund or part 
fund particular pieces of infrastructure. 

1.11 Following the CIL review which was found sound at examination in 2020 and adopted in 
early 2021, the Cranbrook Plan Area (identified in the Cranbrook Plan DPD) is now zero 
rated for CIL.  This approach allows funding for the required infrastructure within the town to 
be secured through the Section 106 regime and gives greater certainty over when and how 
infrastructure for the town will be delivered. 

1.12 In addition the CIDP also expands upon the approach taken within the Infrastructure Policy 
(CB6) of the Cranbrook Plan and sets out additional detail on how this should be 
implemented in practice.  To assist with this the CIDP contains information regarding the 
type, timing and potential costs of infrastructure to support the planned development and 
reflects the requirements of policies set out within the Plan. 

1.13 The Local Planning Authority’s role in facilitating and securing the delivery of infrastructure 
identified in the CIDP will vary for different infrastructure types.  These roles include: 

 the delivery of infrastructure through its strategic policies – e.g. by allocating sites 

for infrastructure; 

 through criteria based policies to support infrastructure provision; 

 the setting of a clear framework and priorities by which to negotiate and secure 

planning obligations; 

 providing certainty over the mechanism of funding giving confidence to third party 

investment into the town. 

1.14 Unless explicitly stated (for example ongoing maintenance for Suitable Alterative Natural 
Green Space), the costs set out are capital costs and do not directly provide for the 
subsequent revenue costs associated with the infrastructure component.  It is expected that 
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such infrastructure would be transferred to a number of organisations (e.g. Cranbrook Town 
Council or Devon County Council) who will meet subsequent costs. 

Method 

1.15 The method used for the production of the CIDP included the following key steps: 

 Consulting with a range of statutory providers, stakeholders and interested 

parties;  

 Reviewing current literature and national policies; 

 Reviewing requirements from the current IDP that was previously prepared for 

East Devon Local Plan 2013-2031; 

 Creating a baseline set of infrastructure expectations with priorities ascribed; 

 Seeking external assessment concerning the viability of delivering the 

infrastructure with the quantum of housing that has been identified; 

 Reviewing infrastructure expectations and modifying the final list to ensure that 

infrastructure that was not to be funded by developers/through negotiated 

obligations were those ascribed the least level of importance.  

1.16 The information gathered through the above steps was used to prepare the CIDP which 
represents a point in time in terms of the costs [Q1 2020].  It is recognised that over time 
these will change and therefore the information contained within the document will need to 
be kept under review.   

1.17 In august 2022, the CIDP was reviewed to take account of the Main Modifications identified 
by the Inspector and necessary to allow the Cranbrook Plan to be found sound.  These are 
relatively limited in so far as they affect the June 2021 version of the IDP and as such wider 
consultation on the identified costs has not taken place.  For clarity and ease of reference it 
retains the original base date.  Indexing of all costs identified within this document will need 
to apply to contributions that are subsequently secured in future s106 agreements 

Key Elements of the CIDP 

1.18 Communities need appropriate level of services and facilities in order to be sustainable.  
There are a number of strands to sustainability that the provision of infrastructure should 
support.  These are: 

 Social Cohesion and Inclusion 

 Protection and Enhancement of the Environment 

 Prudent use of Natural Resources 

 Sustainable Economic Development 

 Integration of Sustainable Development in Development Plans 

Prioritising 

1.19 It is recognised that some infrastructure is essential to enable a development to go ahead, 
while other services are more related to quality of life.  Ideally the Local Planning Authority 
would seek the delivery of all identified components but due to the importance of preparing a 
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viable plan it is necessary to prioritise infrastructure.  In light of this, each identified item has 
been categorised as set out in the following table (Table 1). 

Table 1 – Definition of Priorities 

 
 
 
 

1.20 It should be noted that the prioritisation of an infrastructure project may change over time; for 
example, if its delivery becomes more imperative it may move from priority two to one.  This 
approach has been applied in reviewing known infrastructure which has previously been 
recorded on the Local Plan IDP and which is now reflected in the CIDP resulting in a small 
number of changes between the two. 

Priority Level Definition 

One (Critical) Infrastructure that is fundamental to the delivery of the vision, 
objectives and policies of the Local Plan. This infrastructure is 
critical, without which development may not be able to commence 
and the Local Plan is likely to fail, e.g. primary schools, SANGS and 
health & wellbeing hub. 

Two (Important) Infrastructure that is important to deliver specific development 
schemes and meet the needs of new residents, but the precise 
timing is less critical, e.g. sports facilities. 

Three (Desirable) Infrastructure that would enhance the effectiveness, efficiency, and 
quality of resources in the town.  These projects create a better place 
to live and work, and are generally desirable in order to build 
sustainable communities, e.g. cemetery and shared cars and e-
bikes.  Less detail may be available for these projects currently. 
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Cranbrook Plan Requirements 

2.1 Set out within the IDP which accompanied the East Devon Local Plan 2013-2031 were a 
series of summaries of various infrastructure categories that were recognised as being 
required for the town and the identified expansion.  These are replicated in the following 
paragraphs but are updated where necessary. 

Education  

2.3 St. Martin’s Primary School was opened early on in the development of Cranbrook, and has 
grown from fewer than 40 pupils in September 2012 to now reaching its design capacity of 
420 places.  Cranbrook Education campus, an ‘all-through’ school, providing education for 
nursery, primary and secondary, opened in September 2015.  Two further primary schools 
are both critical in the short to medium term in the expansion areas: a 420 place primary 
school, costing £8.1m; and a 630 place primary school, costing £12.1m.  Funding is yet to be 
secured towards these projects but is expected to be delivered through the associated 
housing development.  Delivery of the first school is particularly time critical although both 
are essential for the development of the town and therefore are recorded as priority one.  
Greater capacity will also be required for secondary education which also forms a statutory 
requirement and therefore has also been identified as a priority one.  This would allow the 
school to expand to around 1,125 places and would cost around £4.1m.  

2.4 Other education/young person facilities are needed in Cranbrook, with a children’s centre 
site secured in the s.106 for the approved development comprising Cranbrook Phase 1.  This 
has been ascribed a priority two.  Special Educational Needs (SEN) in the area should also 
be met through a SEN School in Cranbrook, to which a contribution of ca. £1m has been 
sought by Devon County Council (priority one).  There is no funding secured as yet for this 
project. 

Energy, Utilities and Waste  

2.5 A district heating network, powered by the Combined Heat and Power plant and managed 
by E.ON, is in operation at Cranbrook and the first commercial buildings on the neighbouring 
Skypark.  District Heating is expected to be expanded to connect with major new 
development at Cranbrook and the West End of East Devon, to provide low-carbon energy 
(priority one) with the expectation that the heat is derived from an Energy from Waste facility.  

Highways 

2.6 It is recognised that to an extent the construction of roads and paths within a development is 
implicit – it is simply a necessity for future home owners to be able to access their 
properties.  However highway infrastructure goes wider than simply the immediate 
requirements for a particular property and therefore the funding for this important component 
of infrastructure must be addressed.  Within the plan it is recognised that new road 
junctions, accesses and crossing points are all required.  These are collectively considered 
critical (priority one) for without suitable access to the network there is a risk to both the 
sustainability of the plan but also the safety of all road users. 
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Environment and Green Infrastructure  

2.7 As Cranbrook is within 10km of the Exe Estuary and Pebblebed Heaths European Sites, 
financial contributions towards HRA non-infrastructure mitigation are sought from all new 
residential development at the town (priority one).  As part of the mitigation measures, 
around 78 hectares of SANGs should also be provided for the Cranbrook Expansion Areas 
(priority one) and be delivered with a financial commitment to ensure their future 
maintenance for an in perpetuity period of at least 80 years.  

2.8 Clyst Valley Regional Park (priority two) is a ‘landscape-scale’ green infrastructure project, 
some 2,430 hectares in size, which is located in the western edge of East Devon, and 
includes links to Cranbrook. Found in the East Devon IDP the project aims to deliver 36km 
of new recreational trails to link existing and new communities to the countryside.  
Consultation has recently taken place on an updated master plan which details funding 
successes such as £120,00 from the Heritage Lottery for the “Great Trees in the Clyst 
Valley” project as well as important unfunded projects such as the £1m needed for a new 
bridge across the River.  Making the Park accessible is just one of several objectives, with 
others including landscape and habitat restoration and creation (trees, hedges, parklands, 
orchards, and riverine wetlands), heritage conservation, interpretation, educational and 
visitor facilities.  

Flood risk and Coastal Change management  

2.9 The majority of the expansion areas have a low probability of flooding, but there are some 
areas of medium to high risk.  The underlying geology means that infiltrating features may 
not be suitable for much of the site, so sustainable drainage systems (SuDS) should be 
integrated with streets, green corridors and open spaces to achieve at least 5% of 
attenuation on each development parcel, with the remainder discharging to attenuation 
ponds. These are basic principles at this stage, with no infrastructure project in the schedule. 

Healthcare  

2.10 Cranbrook Medical Practice opened at the Younghayes Community Centre in 2015, and 
now has a significant patient list.  A site for a health and well-being hub (0.7 ha) has been 
secured in the s.106 for the approved development, which would provide a range of primary 
and secondary care services (priority one).  This hub building had an initial cost estimate of 
£16.3m, of which the expansion of Cranbrook was expected to make a proportionate 
contribution of £8.7m.  With a reduced specification for the hub being prepared a reduced 
contribution of £7.0m is now identified.   

2.11 In addition, an extra care housing scheme of 55 flats is now considered critical (priority one) 
to meet both future demographic needs in the town and current delivery possibilities. In 
recognition of the scale of the facility and the proportionate approach to funding, a 
contribution of £3.5m has been sought by Devon County Council. 

2.12 In 2016, Cranbrook was selected by NHS England as one of ten Healthy New Town 
demonstrator sites, in order to trial ways of building in improved health and wellbeing 
outcomes through the design of the built environment, new ways of providing care, and 
though action within the community.  This has helped to shape the aims and objectives of 
the Plan and is borne out in a number of the infrastructure requirements that are set out. 
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Community 

2.13 The continued development of the community at Cranbrook is important and while such 
areas as education, sport and public services play key roles in supporting and delivering 
community they are further assisted by such infrastructure as children’s and youth centre 
services and facilities and through an additional place of worship, to include a parsonage.  
While the cost of the parsonage cannot be met through the expansion development for 
reasons of viability, the plan evidences how components of this wider community category 
can be funded and delivered. 

Public Services  

2.14 The Younghayes Community Centre provides a range of public services, including the 
(temporary) Town Council offices, community hall, and (temporary) library.  Other public 
services will be delivered as Cranbrook grows, with a blue light emergency facility (land in 
s.106 but funding required to construct), youth services facility, a cemetery, a library (building 
in s.106, but funding required to fit-out), and a place of worship (land only, funding required 
to construct), all to be delivered through s.106 developer contributions.  Other public services 
are required to help deliver a more sustainable community, with enhanced Town Council 
Offices, town centre car and coach parking, and a town square (all priority three).  It is hoped 
that the square will perform as a multi-use space giving an identifiable centre to the town 
and being a more cost effective approach than as a separate multi-functional cultural space 
which is set out within the cost assessment work.  

Sport and Recreation  

2.15 Several play spaces have already been delivered at Cranbrook, including three local 
equipped areas for play (LEAPs), and a neighbourhood equipped area for play (NEAP).  
The first sports pitches have been laid out and are now in use and the first of the currently 
secured two allotment sites is operational. Many other sports and recreation facilities are 
proposed as Cranbrook develops further, with further play spaces, sports pitches, a sports 
centre and swimming pool, allotments and open space (all priority two).  Some of these 
projects will be delivered through developer contributions in the s.106 for the approved 
development; whilst others will be required for the expansion areas and therefore have 
potential funding available subject to this development. 

Transport  

2.16 Cranbrook is located close to the strategic road network, just a few minutes’ drive from the 
A30 and the M5.  New junctions on the B3174 (London Road) will be critical (priority one) in 
delivering the expansion areas, to ensure appropriate access to this development.  

2.17 The town is located on the Exeter – London Waterloo main railway line, and Cranbrook train 
station opened in December 2015.  The aim is to deliver a half hourly train service in each 
direction and there are various ways in which this could be delivered with the outcome being 
the promotion of sustainable travel.  Such infrastructure provision is considered to be a 
national requirement but whose timescales are somewhat uncertain.  At this time therefore 
Devon County Council have indicated that a significantly enhanced local bus network is 
necessary to achieve sustainable development.  Previously required highway re-profiling of 
the Crannaford Crossing has already been completed.  
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2.18 As a starting point for viability work the full range of policy requirements and infrastructure 
expectations were established.  These were ascribed a priority and were fed into the viability 
testing that has taken place for the plan as a whole.  Modification and revision has 
subsequently been required to ensure that the plan demonstrates that it is viable.  The table 
setting out the full expectations, priorities and funding gaps is set out in appendix 2. 

2.19 A modified version of a table, originally prepared by Three Dragon to assist with their viability 
testing work, is set out below.  This summarises the viable requirements as referenced 
within the Cranbrook Plan for each of the expansion areas identified in the plan. 

Table 2 –Infrastructure allocated by expansion area 

 
Bluehayes Treasbeare Cobdens Grange 

Dwellings 960 915 1495 800 

Education  Primary school 

and early years 

(assuming this is 

delivered in 

Treasbeare rather 

than Bluehayes);  

Primary school 

and early years; 

land for SEN;  

 

Community    Community 

building 

Open Space Informal open 

space, formal 

play; allotments 

Formal open 

space and 

amenity, play, 

allotments 

Formal open 

space and 

amenity, play, 

allotments 

Formal open 

space and 

amenity, play, 

allotments 

Sports  Sports hub with 

facilities/pitches 

Extension of 

existing hub 

 

Mixed use Business spaces Business & shops Business & shops Business & shops 

Other Road junctions 

and crossings 

Land for energy 

centre, Gypsy 

and traveller 

pitches,  

Acoustic pen;  

Road junctions 

and crossings 

Gypsy & traveller 

pitches; land for 

place of worship 

parsonage & 

cemetery; 

Land safeguarded 

for rail;  Road 

junctions and 

crossings 

Road junctions 

and crossings 

Nationally Described 
Space standards  

New dwellings required to achieve Nationally described space standards 

(NDSS) 

Self-build  4% of all dwellings will be custom/self-build 

Transport Enhancement of London Road, crossings and junctions  

Carbon/energy Carbon reduction measures; District heat; EV charging 

Offsite infrastructure Sustainable Transport (Bus services; offsite walking/cycling & Travel planning); 

Secondary school contributions; town centre infrastructure; BNG; SANGS 

Additional Sports provision 
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2.20 While viability is one component of assessing infrastructure, its deliverability is also 
important.  From the table it is clear that the infrastructure requirements for the town’s 
expansion falls disproportionally across the 4 areas.  This is even more apparent when 
expected costs are attributed to each component of the infrastructure.  

2.21 However to simply suggest that all costs are pooled together and then split up evenly on a 
per dwelling basis ignores the significant difficulties that would arise in terms of actually 
delivering much of the identified infrastructure.  While off site infrastructure could be provided 
by this mechanism, delivering on site requirements, which only arise on a single expansion 
area but which would need to be funded in part by other development, would be an 
extremely time consuming exercise bringing significant uncertainty to their delivery.  It is 
recognised that even in the event that the land could be secured and forward funding could 
be obtained, this is still challenging if it is delivered on behalf of a significant number of 
developers.  Such a mechanism works best where there are funding agreements with a 
more limited number of developers.  The risk therefore is that potentially large numbers of 
houses are occupied without the necessary infrastructure to support those residents being in 
place. 

2.22 Without appropriate infrastructure, the aims and objectives of the Cranbrook Plan would fail.  
In particular with health and wellbeing at the centre of the plan, it requires coordination and 
delivery of facilities, the promotion of active travel, and delivery of social integration and 
community development.  This could not be achieved without appropriately phased delivery 
of infrastructure which is not beholden on pooling financial receipts from different 
developers. 

2.23 To address this and try to reduce the risks of delivering infrastructure through a protracted 
funding mechanism, the Cranbrook Plan policy makes provision for infrastructure to be 
delivered in full by those developing the various sites.  This is important for the expansion 
areas where infrastructure is allocated to a specific site although does risk placing the costs 
for the infrastructure disproportionately across particular areas – most significantly 
developers seeking to bring forward Treasbeare and Cobdens would incur significant costs. 

2.24 In recognition of this and as well as placing the expectation for delivery on host developers, 
Policy CB6 also makes provision to address the issue of excess burden.  It achieves this by 
requiring expansion areas which have on site infrastructure to (in the main) deliver these 
components in full whilst recognising that to balance costs, they pay a reduced contribution 
towards offsite facilities.  Conversely expansion areas with a lower financial commitment due 
to onsite infrastructure, makes a disproportionate contribution to components which are not 
site specific or are in fact off site.  The full text of the policy is set out on the following pages. 
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CB6 Cranbrook Infrastructure Delivery 

Development that is proposed within the Cranbrook Plan Area must demonstrate 
that it will meet the likely demands of future occupiers/users by delivering, either 
in full or where necessary in part, the identified infrastructure from the 4 
categories identified.  This infrastructure is necessary to achieve a healthy, active, 
integrated and friendly self-reliant community.   
 
Category 1 
 
Physical Infrastructure to be provided by all development   

 
This is to be provided by all development in proportion to the number of 
dwellings proposed and is generally expected to be provided on site. 

 

 Open space (for each of the typologies and at the rates set out 
in Policies CB2 – CB5 inclusive) 

 Biodiversity net gain (in accordance with Policy CB26) 

 SANGS delivery and enhancement (in accordance with Policy 
CB14) 

 Carbon reduction measures (in accordance with Policy CB12) 

 Connection with the District Heat network (in accordance with 
Policy CB12)  

 EV charging (in accordance with Policy CB19) 
 

 
Category 2 
 
Contributions necessary from all development towards 

 

 SANGS management and maintenance (in accordance with Policy 
CB14) 

 Off Site habitat mitigation (in accordance with Policy CB14) 

 Travel planning (in accordance with Policy CB18) 
 

 
Category 3 
 
Infrastructure which is site specific must be delivered in full by developers 
of the relevant expansion area 

 
In accordance with the allocation policies CB2 – CB5 inclusive and where each 
identifies specific infrastructure, this must be delivered in full by developers of the 
relevant expansion area and where prescribed, in particular locations. The land 
necessary for the particular item of infrastructure must be safeguarded from the 
start of the development in accordance with the agreed parameter plans. 
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Bluehayes (in accordance with Policy CB2) 
 

1. 2 Form Entry Primary school and associated land** 
2. London Road Improvements (CB24) 

 
Treasbeare (in accordance with Policy CB3) 
 

1. 2 Form Entry Primary school and associated land** 
2. Sports pitches and associated land 
3. Serviced land for tennis courts with flood lighting, pavilion and 

changing rooms, and AGP. 
4. Energy Centre land (in accordance with Policy CB13) 
 

Cobdens (in accordance with Policy CB4) 
 

1. 3 Form Entry Primary school and associated land 
2. Serviced land for a SEND School 
3. Sports pitch and associated land 
4. Serviced land for a cemetery 
5. Serviced land for both a place of worship and parsonage 
6. London Road Improvements (CB24) 
 

Grange (in accordance with Policy CB5) 
 

1. Community Building  
2. London Road Improvements (CB24) 

 
** This facility is only required in one of the expansion areas where it is 
identified and will factor as a category 3 cost for that area when its final 
location is established. 

 
 

Category 4 
 
Infrastructure for which contributions are necessary for the proper 
functioning of the Cranbrook expansion areas.  

 
To deliver infrastructure within this category, components must be funded by all 
developers across the Cranbrook Plan area.  Respective contributions shall be 
derived on an equalised basis when considered with and offset against the cost 
of infrastructure and associated land required by category 3. 

 
A. To help support the delivery of the town centre and meet the health 

needs of the town (in accordance with Policy CB21), contributions 
will be made towards: 

 
1. Fire station 
2. Children’s centre and Youth centre fit out 
3. Extra Care provision contributions 
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4. Health and Wellbeing hub contributions 
5. Leisure centre contributions  
6. Library fit out  
 

B. In addition the following are also recognised as being necessary to 
make the expansion area development acceptable and also form 
category 4 infrastructure projects. 

 
1. Offsite walking and cycling enhancements (CB18) 
2. Pavilion and 8 team changing rooms for the Treasbeare 

Sports hub (of a minimum 490 square metres gross internal 
floor area) (CB3) 

3. 4 no.Tennis Courts with Flood lighting 
4. Secondary school education contributions (Devon County 

Council) 
5. SEND school provision contributions (Devon County Council) 
6. Shared cars and e bikes (CB18) 
7. Sustainable transport enhancements (CB9) 

 
It is expected that the identified infrastructure is delivered in accordance with or 
ahead of the phasing agreed through Policy CB7. 
 
Residential development proposals on non-allocated sites within the Cranbrook 
Plan Area and those on allocated sites but which seek to deliver excess housing 
numbers shall make proportionate contributions to on and/or off site 
infrastructure in and around the town to mitigate for the increased occupation 
associated with the development.  

 

 

2.25 Supporting text to the policy, which is expanded upon in the following paragraphs, seeks to 
explain the rationale and workings of the policy.  In addition the table set out in appendix 1, 
demonstrates the mechanics of the policy and explores how costs can be equalised.  This 
table aims to provide a helpful and meaningful way of demonstrating how costs can be 
shared/equalised while ensuring that necessary infrastructure is delivered.  Appendix 3 sets 
out information ‘cards’ for each of the items of infrastructure, detailing evidence sources and 
policy references. 

2.26 In an update to the July 2020 version of the IDP, indicative junction arrangements along the 
London Road (based on the scheme below) were ascribed a cost and considered within the 
viability appraisal.  These were excluded from equalisation in June 2021 and continue to be 
as a result of the above policy which has now been found sound.   The junctions were 
excluded because they represent are section 278 works which are developer specific and 
do not benefit the wider expansion development.  London Road improvements however 
have a wider benefit and therefore continue to be equalised through Category 3, with costs 
from WWA ascribed to relevant expansion areas (and developers) based on the length of 
site frontage and the equalisation approach - this means that the Treasbeare area is not 
ascribed such costs due to their high on site cost burden but all others are liable for part of 
the cost. 
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2.27 Based on anticipated housing delivery, subdivision of costs within expansion areas will be 
required.  Housing delivery is based on published information contained within the July 2020 Land 
Budget paper and noted earlier, worked examples are set out in appendix 1 to help explain how this 
can occur. 
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Consideration of risks and conclusions 

3.1 This report has highlighted a number of important infrastructure issues relating to the 
delivery of infrastructure that is needed for a successfully functioning expanded town of 
Cranbrook which places issues associated with health and wellbeing and sustainability – 
two directly connected issues, at its heart. 

3.2 Coupled with evidence prepared by Three Dragons working with Ward Williams Associates 
which demonstrates the viability of the Plan as a whole, this report sets out how much of the 
infrastructure that is required for the town can be funded by the development.  Phasing of 
the infrastructure to continue to ensure viability will be critical and work will need to be 
undertaken with individual developers to work this through in practice, having regard to the 
precise timing of applications and their determination.  

3.3 There are a number of items of infrastructure which are not fully costed.  These primarily 
result from either falling within a lower priority level or not (in full) being fair and reasonably 
related to the scale of the expansion development proposed as well as reflecting the viability 
challenges that the Plan faced.  As such additional third party/external funding will need to 
be secured to bridge the funding gaps.  This is not an unreasonable or unusual position and 
helps to identify where additional funding is required.  While it clearly does increase the risk 
of the item not being delivered, it is a reality of ensuring the plan as a whole remains viable. 

3.4 Risks associated with the failure to deliver other fully funded components have been 
reduced by the approach taken and evidenced within this paper and in particular in 
Appendix 1.  If one of the expansion areas has a delayed delivery, the infrastructure 
associated with that area will necessarily also be delayed.  It is for this reason that this 
infrastructure plan must be kept under review and remain as a live document.  The current 
version however remains a sound and reasoned approach for which the methodology set 
out should remain applicable for the life of the plan. 
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Appendices 

Appendix 1 – Equalisation Assessment for Required Infrastructure 
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Appendix 1 Notes: 
 
The table set out above allows an understanding of the infrastructure expectations from each development area.  It seeks to demonstrate that the following principles apply: 
 
1. Category 1  - standard infrastructure required from all development –expected to be provided on site 
2. Category 2 – costs applied proportionally to each expansion area for each component identified 
3. Category 3 and 4 – costs applied evenly to each development but disproportionately split between the categories 
4. The following represent worked examples (they are not set out for a specific developer/land owner or are sub parcel specific but are included to try to help explain the workings of the table 

 
Example 1 

 
470 dwellings in  Bluehayes in parcels BH 6; BH 7;  BH10; BH11; BH13 in part (78%)  BHM1; BHM2 as shown (extract from Land Budget 
Technical Notes paper July 2020).  
 
Category 2 requirements – Cash contributions by all 
 
This category addresses policy requirements where all developments will make the same financial contribution to relevant infrastructure. 
 
Eg. 470 (dwellings on site) / 960 (total dwellings * £1,164 (total cost) = £547,094  (£1,164 per dwelling) 
 
Category 3 requirements – Allocation specific infrastructure costs 
 
The site the subject of this development is required to enhance a section of London Road at £353,000 (equivalent to £751 per dwelling) 
  
Category 4 requirements – Balancing cash contributions to other necessary infrastructure  
 
Equalisation identifies that the expected total contribution per dwelling is £16,112 per dwelling 
 
Currently the development site would contribute £1,915 per dwelling leaving a residual of £14,197 per dwelling available for Category 4 
infrastructure. 
 

 
The information set out above can also be shown within the following table: 
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Application 

Number: 
Bluehayes Date of Preparation Aug-22

Site Address: worked example 1 IDP Version Aug-22

Application 

Description

Parameters

Notes

Column Reference A B C D

Title
Total Housing allocation 

within expansion area

Total Number of 

houses sought in 

Application

Number of houses expected 

in application (when 

compared to distribution in 

allocation) *1

Residual housing  in 

application (+/-)

960 470 470 0

Category 1 Costs

Category 2 Costs

Column Reference E F G H I J

Title
Proportion of allocation 

being delivered
Cat 2 Area Total (£) Expected contribution

Additional 

contributions  for Cat 

2 reqd. to meet actual 

housing

Per Dwelling cost
Total additional 

Cat. 2 Costs

Calculation (with 

References)
C/A E*F D F/A I*H

0.49 £1,117,468 547,094 0 £1,164 £0 £547,094

Category 3 Costs

Column Reference K L M N

Title

Specific Development 

Costs (directly linked to 

parcel development)

Total Area Cat 3 cost Proportion of Area Cat 3 Costs

Residual 

over/underpayment 

of Category 3 costs

Notes

Calculation n/a n/a E*L K-M

Upgrading of 

London Road
£353,000

Total £353,000 £353,000 172,823 £180,177 £353,000 £0.00

Column Reference P Q R S T 

Title
total cost of land for 

delivered infrastructure

Total Cost of land for 

allocation area
Proportionate cost of land

Residual over/under 

provision of Category 

3 land

Notes

Calculation n/a n/a E*Q P-R

£0 £0 0 £0.00 £0

Category 4 Costs

Column Reference U V W X Y Z

Title
Total Cat 2, 3 (inf) and 

3(land) costs

Expected per 

dwelling contribution
Total Expected contributions

Residual available 

funds for Cat 4

Per plot cash 

contributions for 

cat 4

total Cat 4 

constributions

Calculation G + K + P n/a V * C W -U X/C Y*C

Total £900,093.53 £16,112 £7,572,858 £6,672,764.91 £14,197 £6,672,765 £6,672,765

Equalisation check:

Sum total contribution Cat 

1, 2, 3 costs (excl. 

additional dwellings costs)

£7,219,858
As a per dwelling cost (Divide 

by Reference (C)
£15,361 £7,572,858

(total cash 

contribution from 

policy compliant 

housing)

£16,112.46 (per dwelling)

proportionate cost based on 

frontage

Section 106 IDP requirements -Bluehayes

Construction of 470 dwellings on land as shown

Sectio
n

 1

Total Cash 

contributions

Equivalent 

contributions
*1 All housing 

parcels except areas 

CB03 (in part); CB14; 

CB18; CBM1 (in 

part).  Housing 

numbers derived 

from Land parcel 

plans in Land Budget

Expctation of delivery on site  - Off site contributions can be derived and secured only where on-site not practical

Cash equivalent of 

items listed within 

Category 1 of the 

IDP (The required 

split is  set out in 

section 3).   

O
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Example 1 was a straightforward proposal where housing numbers matched the proposed housing delivery expected through the Land budget that 
has been prepared.  However the final quantum of housing brought forward by developers is unlikely to match exactly the ascribed housing.  To help 
evidence that the approach has sufficient flexibility to adapt to such an arrangement the following examples have also been prepared.  These will be 
shown in table form only. 
 
Example 2 – An over-delivery of housing at Cobdens 
 
1400 dwellings delivered on all Cobdens parcels except CB03 (parcel 0.353 – equivalent to 24% of grouped parcel total); CB14; CB18; and CB M1 
(parcels 0.09, 0.141, and 0.133 – equivalent to 70% of the grouped parcel total) 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
  

Excluded 

parcels 
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Application 

Number: 
Grange Date of Preparation Aug-22

Site Address: Worked example 3 IDP Version Aug-22

Application 

Description

Parameters

Notes

Column Reference A B C D

Title
Total Housing allocation 

within expansion area

Total Number of 

houses sought in 

Application

Number of houses expected 

in application (when 

compared to distribution in 

allocation) *1

Residual housing  in 

application (+/-)

800 200 178 22

Category 1 Costs

Category 2 Costs

Column Reference E F G H I J

Title
Proportion of allocation 

being delivered
Cat 2 Area Total (£) Expected contribution

Additional 

contributions  for Cat 

2 reqd. to meet actual 

housing

Per Dwelling cost
Total additional 

Cat. 2 Costs

Calculation (with 

References)
C/A E*F D F/A I*H

0.22 £931,223 207,197 22 £1,164 £25,609 £207,197

Category 3 Costs

Column Reference K L M N

Title

Specific Development 

Costs (directly linked to 

parcel development)

Total Area Cat 3 cost Proportion of Area Cat 3 Costs

Residual 

over/underpayment 

of Category 3 costs

Notes

Calculation n/a n/a E*L K-M

Upgrading of 

London Road
£162,478

Total £162,478 £2,600,000 578,500 -£416,022 £162,478 £0.00

Column Reference P Q R S T 

Title
total cost of land for 

delivered infrastructure

Total Cost of land for 

allocation area
Proportionate cost of land

Residual over/under 

provision of Category 

3 land

Notes

Calculation n/a n/a E*Q P-R

£0 £120,000 26,700 -£26,700.00 £0

Category 4 Costs

Column Reference U V W X Y Z

Title
Total Cat 2, 3 (inf) and 

3(land) costs

Expected per 

dwelling contribution
Total Expected contributions

Residual available 

funds for Cat 4

Per plot cash 

contributions for 

cat 4

total Cat 4 

constributions

Calculation G + K + P n/a V * C W -U X/C Y*C

Total £369,675.31 £16,112 £2,868,019 £2,498,343.42 £14,036 £2,498,343 £2,498,343

Equalisation check:

Sum total contribution Cat 

1, 2, 3 costs (excl. 

additional dwellings costs)

£2,705,541
As a per dwelling cost (Divide 

by Reference (C)
£15,200 £2,868,019

(total cash 

contribution from 

policy compliant 

housing)

£16,112.46 (per dwelling)

Section 106 IDP requirements -Grange

Construction of 200 dwellings on land as shown

Sectio
n

 1

Total Cash 

contributions

Equivalent 

contributions

proportionate cost based on 

frontage

*1 All housing 

parcels except areas 

GR4; GR5; & GR6.  

Housing numbers 

derived from Land 

parcel plans in Land 

Budget

Expctation of delivery on site  - Off site contributions can be derived and secured only where on-site not practical

O
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£249,102.16

Costs Schedule Ref Priority IDP General Cost

Relevant cost for 

additional housing 

provision (based on a 

per dwelling 

contribution arising 

from Cranbrook IDP 

(unless otherwise 

stated)

Total of 

additional 

dwellings 

exceeding parcel 

expectation (D)

Category 3

Primary School 29 Critical 20,233,407
£13652 per pupil 

(based on 0.25 ppd)
£730,382

Sports Pitches 31 Important 3,496,193 £838.42 £179,421

AGP 20 Important 419,000 £100.48 £21,503

Community 

Building
34 Important 1,650,000 £0.00 £0

Cemetery 23 Important 290,000 £0.00 £0

Upgrading of 

London Road
15, 33 & 36 Important 2,253,000 £540.29 £115,622

TOTAL £1,046,927 £1,046,927

Category 4

Leisure centre 42 Important 3,993,940 £958 £204,965

Tennis Court 46 Important 373,000 £89 £19,142

Treasbeare Pavilion 45 Important 1,350,000 £324 £69,281

Library fit out 43 Important 480,000 £115 £24,633

Childrens centre fit 

out
38 Important 36,218 £9 £1,859

youth services fit 

out
39 Important 36,218 £9 £1,859

Blue light services 

building 
37 Important 1,400,000 £336 £71,847

Health and well 

being hub
41 Critical 7,000,000 £1,679 £359,233

Off site walking 

and cycling 

infrastructure

44 Important 2,530,000 £607 £129,837

Sustainable 

transport
50 Critical 6,378,000 £1,529 £327,312

Shared cars and e 

bike
49 Important 300,000 £72 £15,396

Extra care 40 Critical 3,500,000 £0 £0

secondary school 47 Critical
£21,921 per pupil (based on 

0.15 ppd)
£3,288 £703,632

SEND 48 Important 1,017,573 £294 £62,916

Total £1,991,910 £1,991,910

Expected per 

dwelling 

contributions

Identified total additional 

contributions

Per dwelling 

additional 

contribution

Supplementary cotributions 

available for other 

infrastructure (per dwelling)

Total supplementary 

contributions

£3,287,939 ***
Total extra cash 

contributions

Column Ref V *** ***/D V - (***/D)  per dwelling*D £15,364
Per plot 

contribution

£16,112 £3,287,939 £15,364.20 £748 £160,128.40

£160,128 Total

£748
Per plot 

contribution
Sectio

n
 2

These are required where housing delivery for a parcel exceeds that which has been tested through the Masterplan and is likely to place 

additional burdens on the identified infrastructure which is not either fully funded or otherwise sufficient to meet the increased pressure 

Additional Category 2 costs (identified above) (J)

Additional Category 3 and Category 4 (shaded grey where likely to be necessary)

Supplementary 

contributions also 

available
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Example 3 – A slight over provision of dwellings on part of the Grange allocation 
 
 

 
 
 

Application 

Number: 
Grange Date of Preparation Aug-22

Site Address: Worked example 3 IDP Version Aug-22

Application 

Description

Parameters

Notes

Column Reference A B C D

Title
Total Housing allocation 

within expansion area

Total Number of 

houses sought in 

Application

Number of houses expected 

in application (when 

compared to distribution in 

allocation) *1

Residual housing  in 

application (+/-)

800 200 178 22

Category 1 Costs

Category 2 Costs

Column Reference E F G H I J

Title
Proportion of allocation 

being delivered
Cat 2 Area Total (£) Expected contribution

Additional 

contributions  for Cat 

2 reqd. to meet actual 

housing

Per Dwelling cost
Total additional 

Cat. 2 Costs

Calculation (with 

References)
C/A E*F D F/A I*H

0.22 £931,223 207,197 22 £1,164 £25,609 £207,197

Category 3 Costs

Column Reference K L M N

Title

Specific Development 

Costs (directly linked to 

parcel development)

Total Area Cat 3 cost Proportion of Area Cat 3 Costs

Residual 

over/underpayment 

of Category 3 costs

Notes

Calculation n/a n/a E*L K-M
Upgrading of 

London Road
£162,478

Total £162,478 £2,600,000 578,500 -£416,022 £162,478 £0.00

Column Reference P Q R S T 

Title
total cost of land for 

delivered infrastructure

Total Cost of land for 

allocation area
Proportionate cost of land

Residual over/under 

provision of Category 

3 land

Notes

Calculation n/a n/a E*Q P-R

£0 £120,000 26,700 -£26,700.00 £0

Category 4 Costs

Column Reference U V W X Y Z

Title
Total Cat 2, 3 (inf) and 

3(land) costs

Expected per 

dwelling contribution
Total Expected contributions

Residual available 

funds for Cat 4

Per plot cash 

contributions for 

cat 4

total Cat 4 

constributions

Calculation G + K + P n/a V * C W -U X/C Y*C

Total £369,675.31 £16,112 £2,868,019 £2,498,343.42 £14,036 £2,498,343 £2,498,343

Equalisation check:

Sum total contribution Cat 

1, 2, 3 costs (excl. 

additional dwellings costs)

£2,868,019
As a per dwelling cost (Divide 

by Reference (C)
£16,112 £2,868,019

(total cash 

contribution from 

policy compliant 

housing)

£16,112 (per dwelling)

*1 All housing 

parcels except areas 

GR4; GR5; & GR6.  

Housing numbers 

derived from Land 

parcel plans in Land 

Budget

Expctation of delivery on site  - Off site contributions can be derived and secured only where on-site not practical

O

proportionate cost based on 

frontage

Section 106 IDP requirements -GRANGE

Construction of 200 dwellings on land as shown

Sectio
n

 1

Total Cash 

contributions

Equivalent 

contributions
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£25,608.63

Costs Schedule Ref Priority IDP General Cost

Relevant cost for 

additional housing 

provision (based on a 

per dwelling 

contribution arising 

from Cranbrook IDP 

(unless otherwise 

stated)

Total of 

additional 

dwellings 

exceeding parcel 

expectation (D)

Category 3

Primary School 29 Critical 20,233,407
£13652 per pupil 

(based on 0.25 ppd)
£75,086

Sports Pitches 31 Important 3,496,193 £838.42 £18,445

AGP 20 Important 419,000 £100.48 £2,211

Community 

Building
34 Important 1,650,000 £0.00 £0

Cemetery 23 Important 290,000 £0.00 £0

Upgrading of 

London Road
15, 33 & 36 Important 2,253,000 £540.29 £11,886

TOTAL £107,628 £107,628

Category 4

Leisure centre 42 Important 3,993,940 £958 £21,071

Tennis Court 46 Important 373,000 £89 £1,968

Treasbeare Pavilion 45 Important 1,350,000 £324 £7,122

Library fit out 43 Important 480,000 £115 £2,532

Childrens centre fit 

out
38 Important 36,218 £9 £191

youth services fit 

out
39 Important 36,218 £9 £191

Blue light services 

building 
37 Important 1,400,000 £336 £7,386

Health and well 

being hub
41 Critical 7,000,000 £1,679 £36,930

Off site walking 

and cycling 

infrastructure

44 Important 2,530,000 £607 £13,348

Sustainable 

transport
50 Critical 6,378,000 £1,529 £33,649

Shared cars and e 

bike
49 Important 300,000 £72 £1,583

Extra care 40 Critical 3,500,000 £0 £0

secondary school 47 Critical
£21,921 per pupil (based on 

0.15 ppd)
£3,288 £72,336

SEND 48 Important 1,017,573 £294 £6,468

Total £204,776 £204,776

Expected per 

dwelling 

contributions

Identified total additional 

contributions

Per dwelling 

additional 

contribution

Supplementary cotributions 

available for other 

infrastructure (per dwelling)

Total supplementary 

contributions

£338,012 ***
Total extra cash 

contributions

Column Ref V *** ***/D V - (***/D)  per dwelling*D £15,364
Per plot 

contribution

£16,112 £338,012 £15,364.20 £748 £16,461.80

£16,462 Total

£748
Per plot 

contribution
Sectio

n
 2

These are required where housing delivery for a parcel exceeds that which has been tested through the Masterplan and is likely to place 

additional burdens on the identified infrastructure which is not either fully funded or otherwise sufficient to meet the increased pressure 

Additional Category 2 costs (identified above) (J)

Additional Category 3 and Category 4 (shaded grey where likely to be necessary)

Supplementary 

contributions also 

available
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Appendix 2 - Infrastructure Schedule and evidence cards for Cranbrook Plan Area only (prepared to accompany the Cranbrook Plan DPD) 

 
The following form the infrastructure pages for Cranbrook expansion.  They are formed in two parts - a schedule and supporting evidence cards and need to be read together.  This only addresses development within and affecting the 
Cranbrook Plan Area and does not otherwise replicate or supercede the IDP that has previously been prepared for the East Devon Local Plan 2013-2031 
 
Infrastructure identified is categorised by priority order (one, two, and three).  Funding secured (S) means that money has been agreed for the project e.g. in an agreed s.106, from a local authority capital programme, or grant/loan 
funding; whilst funding potential (P) refers to ongoing considerations/discussions for funding options 
 
Abbreviations used:  
CEA – Cranbrook Expansion Area(s); CB – Cranbrook; Stgy – Strategy 
Areas Codes: B – Bluehayes; T – Treasbeare; C – Cobdens; G – Grange 
Priority: 1 (C) – Critical; 2 (I) Important; 3 (D) Desirable 
 
 

It
e
m

 N
o

. 

R
e

f 
in

 J
u

n
e
 2

1
' 

Item/project Type  Location 
Updated 
Priority 
(2021) 

Policy/ 
ref. 

Requirement 
source  

Notes 

Total cost at 
1Q 2020  
(Figures set 
out either initial 
cost of project 
or total rate for 
4170 dwellings 
where 
underlined) 

CEA potential 
funding based 
on 4170 
dwellings.  
Additional funding 
required/available 
from excess/non 
allocated housing 
where marked ** 

Non 
equalised 
costs 

Anticipated 
residual 
funding 
gap 

Other 
known 
sources 
of 
potential 
funding 

Funding 
Secured (S) 
Potential (P) 

Time- 
scale 

Delivery 
By…  

  

    
Category 1.  - Infrastructure to be provided by all development  

  

1 5 

Formal Open 
space (Parks 
and recreation 
grounds) 

Open 
Space 

CEA important 
CB1  & 
CB6 

Cran009 
https://eastdevo
n.gov.uk/media/
2302158/slrc-
addendum-
report.pdf 
 
See also 
additional notes 
which 
accompany this 
assessment 

Recognising Amenity 
open  space at 
£15/m, use enhanced 
figure of £22/m index 
linked  

£2,466,000 £2,466,000 ** £0 £0 n/a 
Expansion 
development 
(P) 

2021 - 
2033 

Developer 

  

2 6 

0.97ha (1x 
destination 
play space 
incorporating 
LEAP and 
NEAP, 7x 
LEAP, 4x 
NEAP) within 
the expansion 
areas 

Open 
Space 

CEA important 
CB1; 
CB6 & 
CB15 

Cran009 
https://eastdevo
n.gov.uk/media/
2302158/slrc-
addendum-
report.pdf 
 
 
See also 
additional notes 
which 
accompany this 
assessment 

Additional 
requirement is from 
expansion areas has 
identified a need of 
0.98ha.  Costings 
have been adjusted 
to take account of the 
slight increase in 
quantum (derived as 
above) 

£2,323,000 £2,323,000 ** £0 £0 n/a 

S106 
(Schedule 8) - 
0.48ha 
(£815,762) 
s.106 (P); 
Expansion 
development 
(P) 

2021 - 
2033 

Developer 

  

3 7 

Allotments 
0.8ha within 
the extant 
permitted area 
(in 2x clusters); 
2.43ha within 
the expansion 

Open 
Space 

CEA important 

CB1; 
CB6; 
CB15 
& 
CB25 

Cran009 
https://eastdevo
n.gov.uk/media/
2302158/slrc-
addendum-
report.pdf 
 
 
See also 
additional notes 

Additional 
requirement is from 
expansion areas has 
identified a need of 
2.45ha.  Costings 
have been adjusted 
to take account of the 
slight increase in 
quantum  
 

£720,000 £720,000 ** £0 £0 n/a 
Expansion 
development 
(P) 

2021 - 
2033 

Developer 
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areas (in 6x 
clusters); 

which 
accompany this 
assessment 

Figures  provided are 
for capital cost of 
provision (excl land 
purchase) Source: 
WWA 

4 8 
Amenity open 
space 

Open 
Space 

CEA important 
CB1 & 
CB6 

Cran009 
https://eastdevo
n.gov.uk/media/
2302158/slrc-
addendum-
report.pdf 
 
 
See also 
additional notes 
which 
accompany this 
assessment 

Costs updated with 
index linking 

£590,000 £590,000 ** £0 £0 n/a 
Expansion 
development 
(P) 

2021 - 
2033 

Developer 

  

5 1 
Biodiversity net 
gain 

Environme
nt  

CEA Important CB26 

National 
guidance/ 
emerging 
legislation 
https://www.gov.
uk/government/p
ublications/draft-
environment-
principles-and-
governance-bill-
2018/environme
nt-bill-summer-
policy-
statement-july-
2019 

Recognising the scale 
of development; the 
likely ability to design 
out most habitat loss 
and the ability to 
create compensatory 
habitat on site 
including within on 
site SANGS (Using 
metric the proposed 
development lies 
within Scenario A )  
£170 per dwelling. 
(2017 figures) 

£743,000 £743,000 ** £0 £0 n/a 
Expansion 
development 
(P) 

2021 - 
2033 

Developer 

  

6 2 

SANGS 
delivery and 
enhancement 
(set up costs) 

Environme
nt  
(Landscapi
ng) 

CEA 
critical 
(phased) 

CB14 

Cran 019 
https://eastdevo
n.gov.uk/media/
2760800/south-
east-devon-
european-site-
mitigation-
strategy.pdf 
 
Cran 064 
(landscaping 
cost) 
https://eastdevo
n.gov.uk/media/
2760830/east-
devon-cil-
review-and-
cranbrook-
viability-
annexes.pdf 

related to scale of 
SANGS 

£4,130,000 £4,130,000 ** £0 £0 n/a 
Expansion 
development 
(P) 

2021 - 
2033 

Developer 

  

7 10 
Carbon 
reduction over 
building regs 

Plot/Build 
costs 

CEA Important CB12 

https://www.ges
p.org.uk/evidenc
e/ Low Carbon 
Study  

Cost is per dwelling. 
Non-resi cost is 
varies £24/31/26 per 
sq m depending upon 
building type. See pg. 
17-18 of GESP Low 
Carbon Study.  

£6,352,000 £6,352,000 ** £0 £0 n/a 
Expansion 
development 
(P) 

2021 - 
2033 

Developer 

  

https://www.gesp.org.uk/evidence/%20Low%20Carbon%20Study
https://www.gesp.org.uk/evidence/%20Low%20Carbon%20Study
https://www.gesp.org.uk/evidence/%20Low%20Carbon%20Study
https://www.gesp.org.uk/evidence/%20Low%20Carbon%20Study


Cranbrook Infrastructure Delivery Plan  

Page 28  

8 11 CHP 
Plot/Build 
costs 

CEA Important CB12 

Local Plan 
Policy Stgy 40 
and through this 
plan Policy 
CB13 set Policy 
requirements 

https://www.gesp.org.
uk/evidence/ 
Appendix B 
recognises typical 
connection costs of 
£4000.  This has 
been increased to a 
little under £5000 
following discussions 
with the current 
operator Eon  

£20,850,000 £20,850,000 ** £0 £0 n/a Development 
2017 - 
2033 

Energy 
provider 

  

9 12 

Plug-in and 
ultra low 
emission 
vehicle 
charging 

Plot/Build 
costs 

CEA Important CB19 

Policy 
requirement in 
respect of 
residential 
dwellings limited 
to ducting 
requirement only 
- 

 This had been 
previously included 
within viability work 
but not separately 
listed.  This is now 
corrected. 

£400,000 £400,000 ** £0 £0 n/a 
Expansion 
development 
(P) 

2021 - 
2033 

Developer 

  

                                    
  

    Category 2 Infrastructure - Contributions necessary from all development 

10 3 
SANGS 
maintenance in 
perpetuity 

Environme
nt 

CEA 
critical 
(phased) 

CB14 

Cran 019 
https://eastdevo
n.gov.uk/media/
2760800/south-
east-devon-
european-site-
mitigation-
strategy.pdf 

Costs derived from 
work by South East 
Devon Habitats 
Regulation 
Partnership and their 
delivery of SANGS at 
South West Exeter 
and Dawlish in 
conjunction with the 
Land Trust.  Note the 
Land Trust provided a 
presentation to 
interested 
stakeholders on the 
23 May 2018 which 
explored their 
endowment model for 
future maintenance.  
This has allowed 
costs to be reduced 
to the £2.5m as set 
out within the 
schedule. Note this 
usm is the lowest end 
of endowment model 
estimate.  Alternative 
approach is full 
commuted sum from 
developers at £1k 
/ha/yr (Total £6.24M) 

£2,500,000 £2,500,000 ** £0 £0 n/a 
Expansion 
development 
(P) 

2021 - 
2033 

TBC 

  

11 4 
Off site habitat 
mitigation 

Environme
nt  

CEA 
critical 
(phased) 

CB14 

Cran 019 
https://eastdevo
n.gov.uk/media/
2760800/south-
east-devon-
european-site-
mitigation-
strategy.pdf 
 
Also see - 

£499.20/ dwelling in 
April 2019 referenced 
from HREC Executive 
board minutes index 
link applied from 
2Q2019 

£2,069,000 £2,069,000 ** £0 £0 n/a 
Expansion 
development 
(P) 

2021 - 
2033 

EDDC/TD
C 

  

https://www.gesp.org.uk/evidence/Appendix%20B%20recognises%20typical%20connection%20costs%20of%20£4000.%20%20This%20has%20been%20increased%20to%20a%20little%20under%20£5000%20following%20discussions%20with%20the%20current%20operator%20Eon
https://www.gesp.org.uk/evidence/Appendix%20B%20recognises%20typical%20connection%20costs%20of%20£4000.%20%20This%20has%20been%20increased%20to%20a%20little%20under%20£5000%20following%20discussions%20with%20the%20current%20operator%20Eon
https://www.gesp.org.uk/evidence/Appendix%20B%20recognises%20typical%20connection%20costs%20of%20£4000.%20%20This%20has%20been%20increased%20to%20a%20little%20under%20£5000%20following%20discussions%20with%20the%20current%20operator%20Eon
https://www.gesp.org.uk/evidence/Appendix%20B%20recognises%20typical%20connection%20costs%20of%20£4000.%20%20This%20has%20been%20increased%20to%20a%20little%20under%20£5000%20following%20discussions%20with%20the%20current%20operator%20Eon
https://www.gesp.org.uk/evidence/Appendix%20B%20recognises%20typical%20connection%20costs%20of%20£4000.%20%20This%20has%20been%20increased%20to%20a%20little%20under%20£5000%20following%20discussions%20with%20the%20current%20operator%20Eon
https://www.gesp.org.uk/evidence/Appendix%20B%20recognises%20typical%20connection%20costs%20of%20£4000.%20%20This%20has%20been%20increased%20to%20a%20little%20under%20£5000%20following%20discussions%20with%20the%20current%20operator%20Eon
https://www.gesp.org.uk/evidence/Appendix%20B%20recognises%20typical%20connection%20costs%20of%20£4000.%20%20This%20has%20been%20increased%20to%20a%20little%20under%20£5000%20following%20discussions%20with%20the%20current%20operator%20Eon
https://www.gesp.org.uk/evidence/Appendix%20B%20recognises%20typical%20connection%20costs%20of%20£4000.%20%20This%20has%20been%20increased%20to%20a%20little%20under%20£5000%20following%20discussions%20with%20the%20current%20operator%20Eon
https://www.gesp.org.uk/evidence/Appendix%20B%20recognises%20typical%20connection%20costs%20of%20£4000.%20%20This%20has%20been%20increased%20to%20a%20little%20under%20£5000%20following%20discussions%20with%20the%20current%20operator%20Eon
https://www.gesp.org.uk/evidence/Appendix%20B%20recognises%20typical%20connection%20costs%20of%20£4000.%20%20This%20has%20been%20increased%20to%20a%20little%20under%20£5000%20following%20discussions%20with%20the%20current%20operator%20Eon
https://www.gesp.org.uk/evidence/Appendix%20B%20recognises%20typical%20connection%20costs%20of%20£4000.%20%20This%20has%20been%20increased%20to%20a%20little%20under%20£5000%20following%20discussions%20with%20the%20current%20operator%20Eon
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https://eastdevo
n.gov.uk/media/
2167373/27071
7-sedhrec-
agenda-
public.pdf which 
evidences 
costings (table 
4) 

12 13 Travel planning Transport CEA Important CB18 

Cran028 
https://eastdevo
n.gov.uk/media/
2760809/dcc-
cranbrook-s106-
transport-
request-june-
2018.pdf 

Source: DCC June 
2018 s.106 request 
for the Expansion 
Area apps - £19k/yr 
for 15 years (no index 
linking applied) 

£285,000 £285,000 ** £0 £0 n/a 
Expansion 
development 
(P) 

2021 - 
2033 

Devon 
County 
Council 

  

                                    
  

    Category 3. Infrastructure which is site specific and must be delivered in full by developers of the relevant expansion area  (non equalised costs shaded where relevant) 

    Bluehayes expansion area 

13 17 

West Primary 
school of 420 
places plus 
early years** 

Education CEA Critical 
CB1; 
CB2; 
CB6 

See PSD13 or 
the link: 
https://eastdevo
n.gov.uk/media/
3719831/psd13-
dcc-information-
5220-for-
cranbrook-
infrastructure-
delivery-plan.pdf  

Revised calculation 
which recognises 
build costs and index 
linking increase by 
£953,024 (from 
£7,200,000)  
Agreed costs 
comprise £8,098,494 
&  £12,147,741 as of 
Q2 2019 but both 
require an addition 
£50,000 community 
room 
Index linking applied 

£8,104,203 £8,104,203 ** £0 £0 no 

Expansion 
development 
Bluehayes or 
Treasbeare 
(P) 

2022 - 
2027 

Developer 
or DCC 

  

14 18 
Land for the 
2fE Primary 
school 

Education CEA Critical 

CB1; 
CB3; 
CB4; 
CB7 

See PSD13 or 
the link: 
https://eastdevo
n.gov.uk/media/
3719831/psd13-
dcc-information-
5220-for-
cranbrook-
infrastructure-
delivery-plan.pdf  

Land value at 
benchmark Land 
Value of £300,000 
per hectare - 2.0 ha 
required 

£600,000 £600,000   £0 £0 no 

Expansion 
development 
Bluehayes or 
Treasbeare 
(P) 

2023 - 
2027 

Developer   

  

15 16 
Upgrading of 
London Road 
(west) 

s278 CEA Critical CB24 

 
Cran064 
https://eastdevo
n.gov.uk/media/
2760830/east-
devon-cil-
review-and-
cranbrook-
viability-
annexes.pdf 
 
 

cost listed includes 
adoption and 
professional fees 

£353,000 £353,000 ** £0 £0 n/a 
Bluehayes 
Development 
(P) 

2021 - 
2033 

Developer
, DCC 

  

https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/2760830/east-devon-cil-review-and-cranbrook-viability-annexes.pdf
https://eastdevon.gov.uk/media/2760830/east-devon-cil-review-and-cranbrook-viability-annexes.pdf
https://eastdevon.gov.uk/media/2760830/east-devon-cil-review-and-cranbrook-viability-annexes.pdf
https://eastdevon.gov.uk/media/2760830/east-devon-cil-review-and-cranbrook-viability-annexes.pdf
https://eastdevon.gov.uk/media/2760830/east-devon-cil-review-and-cranbrook-viability-annexes.pdf
https://eastdevon.gov.uk/media/2760830/east-devon-cil-review-and-cranbrook-viability-annexes.pdf
https://eastdevon.gov.uk/media/2760830/east-devon-cil-review-and-cranbrook-viability-annexes.pdf
https://eastdevon.gov.uk/media/2760830/east-devon-cil-review-and-cranbrook-viability-annexes.pdf
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    Treasbeare expansion area 

16 19 
Engine Testing 
Bay at Exeter 
Airport 

Abnormal CEA Critical 
CB1; 
CB3 & 
CB16  

Discussion with 
Exeter Airport 
and costing of 
design 
submitted for 
EIA screening 
purposes.  
Reflects similar 
development at 
Norwich airport 

Airport costed works  
in 3Q2018 @ £1.5M - 
index linking applied 

£1,518,293 £1,518,293   
£1,518,29

3 
£0 no 

Expansion 
development 
(P) 

2022 - 
2027 

Exeter 
Airport 

  

17 20 

West Primary 
school of 420 
places plus 
early years** 

Education CEA Critical 

CB1; 
CB3; 
CB4; 
CB6 

See PSD13 or 
the link: 
https://eastdevo
n.gov.uk/media/
3719831/psd13-
dcc-information-
5220-for-
cranbrook-
infrastructure-
delivery-plan.pdf  

Revised calculation 
which recognises 
build costs and index 
linking increase by 
£953,024 (from 
£7,200,000)  
Agreed costs 
comprise £8,098,494 
&  £12,147,741 as of 
Q2 2019 but both 
require an addition 
£50,000 community 
room 
Index linking applied 

£8,104,203 £8,104,203 ** £0 £0 no 

Expansion 
development 
Bluehayes or 
Treasbeare 
(P) 

2022 - 
2027 

Developer 
or DCC 

  

18 21 
Land for the 
2fE Primary 
school 

Education CEA Critical 

CB1; 
CB3; 
CB4; 
CB6 

See PSD13 or 
the link: 
https://eastdevo
n.gov.uk/media/
3719831/psd13-
dcc-information-
5220-for-
cranbrook-
infrastructure-
delivery-plan.pdf  

Land value at 
benchmark Land 
Value of £300,000 
per hectare - 2.0 ha 
required 

£600,000 £600,000   £0 £0 no 

Expansion 
development 
Bluehayes or 
Treasbeare 
(P) 

2023 - 
2027 

Developer 

  

19 22 

Natural Grass 
Sports Pitches 
organised into 
two sports 
hubs 

Sport and 
Recreation 

CEA Important 
CB1; 
CB3; 
CB6 

Cran009 
https://eastdevo
n.gov.uk/media/
2302158/slrc-
addendum-
report.pdf 
 
See also 
additional notes 
which 
accompany this 
assessment 

Additional 
requirement is from 
expansion areas, so 
expansion area costs 
will need to meet 
entire funding.  Pitch 
requirements updated 
through MM to policy 
to require 2 no. Snr 
Football, 1 no. Jnr 
Football, 2 Snr Rugby 
& 2no. Jnr Rugby.  
This mix allows some 
funding for AGP - see 
separate line 
Alternative pitch mix 
which has previously 
been supported by 
Sport England 
considers 3 Snr 
Football; 2 Snr Rugby 
(incl 1 floodlit) and full 
funding for Football 
AGP. 
Updated costs 
derived from SE 
guidance 2Q2019 
index linking applied 

£691,642 £691,642 ** £0 £0 no 

S106 
(Schedule 9) - 
7.3ha of 
sports pitch 
land 
(£1,533,000) 
(S);  
Expansion 
development 
(P) 

2021 - 
2033 

Developer 

  

https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
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(Costs exclude 
remodelling and 
SUDS) 

20 23 
AGP with flood 
lighting (Sized 
for Rugby) 

Sport and 
Recreation 

CEA Important 
CB1; 
CB3; 
CB7 

Cran009 
https://eastdevo
n.gov.uk/media/
2302158/slrc-
addendum-
report.pdf 
 
See also 
additional notes 
which 
accompany this 
assessment 

Previously listed as 
item 65 (June 2021) 
its priority has been 
increased following 
discussion with 
NGBs.  Potential to 
fully fund football 
sized AGP with 
shockpad if mix of 
pitches from line 22 
are further revised 

£1,319,060 £419,000 ** £0 £900,060   
Expansion 
development 
(P) 

2021 - 
2033 

Developer 

  

21 24 
Land for the 
Treasbeare 
sports hub 

Sport and 
Recreation 

CEA Important 
CB1; 
CB3; 
CB6 

Cran009 
https://eastdevo
n.gov.uk/media/
2302158/slrc-
addendum-
report.pdf 

Land value at 
benchmark Land 
Value of £300,000 
per hectare 
8.5ha required 

£2,550,000 £2,550,000   £0 £0 no 
Expansion 
development 
(P) 

2021 - 
2033 

Developer 

  

22 24 
Energy Centre 
Land 

Community CEA Critical 
CB1; 
CB3; 
CB6 

Cran029 
https://eastdevo
n.gov.uk/media/
2760812/low-
carbon-study-
gesp.pdf 

 Land value at 
benchmark Land 
Value of £300,000 
per hectare 

£600,000 £600,000   £0 £0 no 
Expansion 
development 
(P) 

2021 - 
2033 

Developer 

  

    Cobdens expansion area 

23 25 
Cemetery 
(servicing and 
landscaping ) 

Community    

 

Important 
CB1; 
CB4; 
CB6 

Cran 010 
https://eastdevo
n.gov.uk/media/
2760788/burial-
space-evidence-
report.pdf 

Costs for site 
preparation and 
establishment derived 
from Ward Williams 
(Cran064) 
 
this cost only reflects 
establishment costs 
and not land cost  

£290,000 £290,000   £0 £0 no 
Expansion 
development 
(P) 

2021 - 
2033 

Developer 

  

24 26 
Land for 
cemetery 

Community    CEA Important 
CB1; 
CB4; 
CB6 

Cran 010 
https://eastdevo
n.gov.uk/media/
2760788/burial-
space-evidence-
report.pdf 

Land value at 
benchmark Land 
Value of £300,000 
per hectare 
1.0ha required 

£300,000 £300,000   £0 £0 no 
Expansion 
development 
(P) 

2021 - 
2033 

Developer 

  

25 27 Parsonage Community  CEA Important 
CB1; 
CB4; 
CB6 

Consultation 
response from 
Churches 
Together and 
the Exeter 
Diocese 
 
Cran 007: 
https://eastdevo
n.gov.uk/media/
2260182/cranbr
ook-in-common-
cultural-
development-
strategy.pdf 

Land required for 
Place of worship and 
parsonage to be 
found within 
expansion areas.  
Costs for parsonage 
not funded.  Monies 
would need to be 
found from external 
sources for 
parsonage 

£350,000 £0 ** £0 £350,000 no None 
2021 - 
2033 

Churches 
Together 
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26 28 
Land for 
Parsonage 

Community  CEA Important 
CB1; 
CB4; 
CB6 

Consultation 
response from 
Churches 
Together and 
the Exeter 
Diocese 
 
Cran 007: 
https://eastdevo
n.gov.uk/media/
2260182/cranbr
ook-in-common-
cultural-
development-
strategy.pdf 

serviced land only 
0.05ha 

£15,000 £15,000   £0 £0 no None 
2021 - 
2033 

Developer 

  

27 29 
Place of 
Worship 

Community    CEA Important 
CB1; 
CB4; 
CB6 

as above serviced land only £1,400,000 £0 ** £0 £1,400,000 no 
Expansion 
development 
(P) 

2022 - 
2033 

Developer 
  

28 30 
Land for Place 
of worship 

Community  CEA Important 
CB1; 
CB4; 
CB6 

as above 

Land value at 
benchmark Land 
Value of £300,000 
per hectare 
0.35ha required 

£105,000 £105,000   £0 £0 no 
Expansion 
development 
(P) 

2021 - 
2033 

Churches 
Together 

  

29 31 

East primary 
school of 630 
places plus 
early years 

Education  CEA Critical 
CB1; 
CB4; 
CB6 

See PSD13 or 
the link: 
https://eastdevo
n.gov.uk/media/
3719831/psd13-
dcc-information-
5220-for-
cranbrook-
infrastructure-
delivery-plan.pdf  

Revised calculation 
which recognises 
build costs and index 
linking increase by 
£1,432,271 (from 
£10,770,000) 
index linking applied 

£12,129,204 £12,129,204 ** £0 £0 no 
Expansion 
development 
Cobdens (P) 

2028 - 
2033 

Developer 
or DCC 

  

30 32 
Land for 
Cobdens 
education hub 

Education CEA Critical 
CB1; 
CB4; 
CB6 

See PSD13 or 
the link: 
https://eastdevo
n.gov.uk/media/
3719831/psd13-
dcc-information-
5220-for-
cranbrook-
infrastructure-
delivery-plan.pdf  

Land value at 
benchmark Land 
Value of £300,000 
per hectare 
4.25ha required 

£1,275,000 £1,275,000   £0 £0 no 
Expansion 
development 
Cobdens (P) 

2022 - 
2033 

Developer 

  

31 33 

Natural grass 
pitch 
expansion of 
Ingrams 
(1xJSP) 

Sport and 
Recreation 

CEA Important 
CB1; 
CB4; 
CB6 

Cran009 
https://eastdevo
n.gov.uk/media/
2302158/slrc-
addendum-
report.pdf 
 
 
See also 
additional notes 
which 
accompany this 
assessment 

As above. £74,551 £74,551 ** £0 £0 no 
Expansion 
development 

2022 - 
2026 

Developer 

  

32 34 
Land for junior 
sports pitch 

Sport and 
Recreation 

CEA Important 
CB1; 
CB4; 
CB6 

Cran009 
https://eastdevo
n.gov.uk/media/
2302158/slrc-
addendum-
report.pdf 
 
 

Land value at 
benchmark Land 
Value of £300,000 
per hectare 
0.6ha required 

£180,000 £180,000   £0 £0 no 
Expansion 
development 

2023 - 
2026 

Developer 

  

https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
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See also 
additional notes 
which 
accompany this 
assessment 

33 14 
Upgrading of 
London Road 
(east) 

s278 CEA Critical CB24 

Cran064 
https://eastdevo
n.gov.uk/media/
2760830/east-
devon-cil-
review-and-
cranbrook-
viability-
annexes.pdf 
in PSD21a and 
21b (see links 
below) 

Ward Williams Cost 
estimate  
Section 278 works - 
item 10 
Upgrading costs split 
50/50 between 
Grange and Cobdens 
recognising extent of 
developed frontage  
(incl adoption and 
professional fees) 

£950,000 £950,000 ** £0 £0 n/a 
Grange 
development 
(P) 

2021 - 
2033 

Developer
, DCC 

  

    Grange expansion area 

34 35 
Community 
Centre (s) 

Community    CEA Critical 
CB1; 
CB5; 
CB6 

Cran007 
https://eastdevo
n.gov.uk/plannin
g/planning-
policy/cranbrook
-plan/cranbrook-
plan-
consultation-
responses-and-
submission/#arti
cle-content 
 
Cran009 
https://eastdevo
n.gov.uk/media/
2302158/slrc-
addendum-
report.pdf 

Size/design derived 
from: 
https://www.sportengl
and.org/media/4336/v
illage-and-
community-halls.pdf 
 
Funding recognises 
delivery of centre in 
Grange (fully funded).   
£1.65M based on a 
750sqm building at 
costs of £2200/m2  - 
Residual gap result 
from unfunded 
buildings in 3x 
expansion areas   

£1,650,000 £1,650,000   £0 £0 no 
Expansion 
development 
(P) 

2021 - 
2033 

Developer 

  

35 36 
Land for 
community 
centre 

Community    CEA Critical 
CB1; 
CB5; 
CB6 

Cran007 
https://eastdevo
n.gov.uk/plannin
g/planning-
policy/cranbrook
-plan/cranbrook-
plan-
consultation-
responses-and-
submission/#arti
cle-content 
 
Cran009 
https://eastdevo
n.gov.uk/media/
2302158/slrc-
addendum-
report.pdf 

Land value at 
benchmark Land 
Value of £300,000 
per hectare 
0.4 ha required 

£120,000 £120,000   £0 £0 no 
Expansion 
development 
(P) 

2021 - 
2033 

Developer 

  

36 15 
Upgrading of 
London Road 
(east) 

s278 CEA Critical CB24 

Cranbrook 
Viability Report 
2020 
(eastdevon.gov.
uk) 
https://eastdevo
n.gov.uk/media/
3720809/psd21b
-cranbrook-

Upgrading costs split 
between Grange and 
Cobdens 
(incl adoption and 
professional fees) 

£950,000 £950,000 ** £0 £0 n/a 
Cobdens 
development 
(P) 

2021 - 
2033 

Developer
, DCC 

  

https://eastdevon.gov.uk/media/3720808/psd21a-cranbrook-updated-viability-report-july-2020.pdf
https://eastdevon.gov.uk/media/3720808/psd21a-cranbrook-updated-viability-report-july-2020.pdf
https://eastdevon.gov.uk/media/3720808/psd21a-cranbrook-updated-viability-report-july-2020.pdf
https://eastdevon.gov.uk/media/3720808/psd21a-cranbrook-updated-viability-report-july-2020.pdf
https://eastdevon.gov.uk/media/3720808/psd21a-cranbrook-updated-viability-report-july-2020.pdf
https://eastdevon.gov.uk/media/3720808/psd21a-cranbrook-updated-viability-report-july-2020.pdf
https://eastdevon.gov.uk/media/3720808/psd21a-cranbrook-updated-viability-report-july-2020.pdf
https://eastdevon.gov.uk/media/3720808/psd21a-cranbrook-updated-viability-report-july-2020.pdf
https://eastdevon.gov.uk/media/3720808/psd21a-cranbrook-updated-viability-report-july-2020.pdf
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updated-
viability-
appendices.pdf 

                                      

    Category 4 Infrastructure 

    Town Centre Based Projects 

37 37 

Fire Station 
(formerly 
"Blue Light" 
Emergency 
services 
facility) 

Community    CB Important 
CB6; 
CB21 

Devon and 
Somerset Fire 
and Rescue 
Service costs 
breakdown and 
sketch layout 
plans - 
appended to this 
document 

Approved s.106 
secures land, but 
expansion areas will 
need to help meet 
build cost: Latest cost 
estimate from DSFRS 
is £1.5m but reduced 
proportion of funding 
also available due to 
viability 

£1,500,000 £1,400,000 ** £0 £100,000 

Emergenc
y services 
and 
Central 
governme
nt 

Land (S); 
Build cost – 
Expansion 
development 
(P) 

2021 - 
2033 

Devon 
and 
Somerset 
Fire and 
Rescue 

  

38 39 
Children’s 
Centre (fit out) 

Community    CB Important 
CB6; 
CB21 

Reg 19 
submission - 
Rep 136 
https://eastdevo
n.gov.uk/plannin
g-
libraries/cranbro
ok-plan-
submissiondraft-
comments2019/
136-
devoncountycou
ncil.pdf 

DCC has requested a 
contribution of 
£30,000 for the fit-out 
costs for the 
children’s centre from 
the expansion area 
development.  This is 
required to ensure the 
children’s centre is 
ready for use.  The 
figure comes from an 
itemised costed list of 
the required items 
such as furniture, play 
equipment and 
IT/office/meeting 
equipment.  
Index linking applied 

£36,218 £36,218 ** £0 £0 
Devon 
County 
Council 

£432,000/dire
ct provision (S 
– S106); 
£30,000 (P) 
Expansion 
development 

2021 - 
2033 

Devon 
County 
Council 

  

39 38 
Youth 
services 
facility (fit out) 

Community CB Important 
CB6; 
CB21 

Expands on the 
Cranbrook 
phase Section 
106 agreement 
which secures 
land and shell.   
Allows building 
to be brought 
into use and 
would form an 
important town 
centre asset 

Cost of fit-out is 
required 
index linking applied 

£36,218 £36,218 ** £0 £0 
Devon 
County 
Council 

Expansion 
development 
(P) 

2024 
Devon 
County 
Council 

  

40 40 
Extra Care 
Housing x 55 
flats 

Community CB Critical 
CB6; 
CB21 

Reg 19 
submission - 
Rep 136 
https://eastdevo
n.gov.uk/plannin
g-
libraries/cranbro
ok-plan-
submissiondraft-
comments2019/
136-
devoncountycou
ncil.pdf 

Serviced land prior to 
first occupation of 
2500 dwellings in 
s.106 (S). s.106 (P) 
No indexation applied 

£10,340,000 £3,500,000 ** £0 £6,840,000 

external 
grant 
funding 
and 
private 
investmen
t 

Land (S); 
Subsidy from 
Expansion 
development 
(P) 

2021 - 
2033 

Private 
sector in 
conjunctio
n with 
Devon 
County 
Council 

  

https://eastdevon.gov.uk/media/3720808/psd21a-cranbrook-updated-viability-report-july-2020.pdf
https://eastdevon.gov.uk/media/3720808/psd21a-cranbrook-updated-viability-report-july-2020.pdf
https://eastdevon.gov.uk/media/3720808/psd21a-cranbrook-updated-viability-report-july-2020.pdf
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Also DCC 
Matter 14 
statement 

41 41 
Health and 
Well-being 
Hub building 

Community CB Critical 
CB6; 
CB21 

Land secured 
from Cranbrook 
Phase 1 - 
Facility required 
for whole of 
Cranbrook but 
build costs only 
reasonably 
related to the 
proportion of 
Cranbrook that 
forms Cranbrook 
Phase 2 (ie 
4170/7750) 

3,200sqm health hub 
with likely build costs 
of £3,000m2 plus 
fees contingency - 
Figures obtained from 
NHS and KYMA 
consulting. 

£16,300,000 £7,000,000 ** £0 £9,300,000 

OPE; 
Central 
governme
nt 

Land (S); 
Construction 
and fit out  - 
Expansion 
development 
(P) 

2021 - 
2033 

Health 
Authority 

  

42 43 

Sports Centre 
and 
Swimming 
Pool including 
6x lane 25m 
swimming 
pool, learner 
pool, 60x 
station gym, 
dance/exercis
e studio, 4x 
court sports 
hall and 2x 
squash 
courts, 

Sport and 
Recreation 

CB Important 
CB6; 
CB21 

Cran009 
https://eastdevo
n.gov.uk/media/
2302158/slrc-
addendum-
report.pdf 

Updated cost to 
reflect latest Sport 
England facilities 
2018 Q2 cost 
https://www.sportengl
and.org/media/13346/
facility-costs-q2-
18.pdf  results in 
expansion area cost 
of £3,927,640 - 
subsequently updated 
to take account of 
inflation/latest costs 
Sports England 
facilities guide: 
2Q2019 £10,045,000  
index linking applied 

£9,984,850 £3,993,940 ** £0 £5,990,910 

external 
grant 
funding 
and 
private 
investmen
t 

Land (S); 
Expansion 
development 
(P) 

2021 - 
2033 

Developer   

  

43 42 
Library 
facilities (fit-
out) 

Community   CB Important 
CB6; 
CB21 

Reg 19 
submission - 
Rep 136 
https://eastdevo
n.gov.uk/plannin
g-
libraries/cranbro
ok-plan-
submissiondraft-
comments2019/
136-
devoncountycou
ncil.pdf 

Fit out costs required 
No indexation applied 

£480,000 £480,000 ** £0 £0 
Devon 
County 
Council 

Expansion 
development 
(P) 

2024 
Devon 
County 
Council 

  

    Other Policy based requirements 

44 47 

Off site 
walking and 
cycling 
infrastructure 

Transport CB Important 
CB1; 
CB6; 
CB18 

Cran028 
https://eastdevo
n.gov.uk/media/
2760809/dcc-
cranbrook-s106-
transport-
request-june-
2018.pdf 
 
Also See DCC 
additional notes 
which 

Source: DCC June 
2018 s.106 request. 
Total request reduced 
by £460,000 based 
on the importance of 
respective routes.  
DCC request to use 
total transport sums 
flexibly across all 
sustainable travel 
with index linking 
applied to original 
2013 request (index 

£3,056,000 £2,530,000 ** £0 £526,000 
Devon 
County 
Council 

Expansion 
development 
(P) 

2021 - 
2033 

EDDC 
and 
Devon 
County 
Council 

  



Cranbrook Infrastructure Delivery Plan  

Page 36  

accompany this 
assessment 

no 239) this results in 
a residual funding 
gap 

45 46 

Changing/ 
clubhouse 
facilities and 
car parking 
for sports 
pitches 

Sport and 
Recreation 

CEA Important 
CB1; 
CB3; 
CB6 

Cran009 
https://eastdevo
n.gov.uk/media/
2302158/slrc-
addendum-
report.pdf 

Costs originally from 
http://eastdevon.gov.
uk/media/2302158/slr
c-addendum-
report.pdf . SLRC 
Report based on 
BCIS Q1 2015 costs 
(Sports pavilions, club 
houses and changing 
rooms). Now updated 
 
Updated cost derived 
from SE guidance 
2Q2019 -  Index 
linking applied  

£1,350,000 £1,350,000 ** £0 £0 
Sports 
England 

S106 
(Schedule 9) - 
Sports 
pavilion with 
changing 
rooms and car 
parking (S); 
Expansion 
development 
further 
required (P) 

2021 - 
2033 

Developer 

  

46 23 Tennis Courts 
Sport and 
Recreation 

CEA Important 
CB1; 
CB3; 
CB6 

Cran009 
https://eastdevo
n.gov.uk/media/
2302158/slrc-
addendum-
report.pdf 

Rec. from 
http://eastdevon.gov.
uk/media/2302158/slr
c-addendum-
report.pdf ; Costs 
checked with Sport 
England facilities 
guide £375,000; costs 
updated 

£373,000 £373,000 ** £0 £0 no 
Expansion 
development 
(P) 

2021 - 
2033 

Developer 

  

47 44 

Enhanced 
Secondary 
education 
provision – 
expansion to 
around 1125 
places 

Education CB Critical 
CB1; 
CB6 

See PSD13 or 
the link: 
https://eastdevo
n.gov.uk/media/
3719831/psd13-
dcc-information-
5220-for-
cranbrook-
infrastructure-
delivery-plan.pdf  

Evidenced from 
revised DCC 
calculation dated 
January 2020 
 
Revised cost 
calculated noting the 
previously secured 
£1.5m (index linked) 
plus a per pupil 
contribution based on 
additional 25.5 place 
generated  at £21921 
per pupil ( index 
linked).  Per pupil 
component to 
increase if housing 
numbers secured 
increase above the 
site allocations total 
of 7670 
index linking applied 

£2,583,429 £2,583,429 ** £0 £0 DfE 

£1,534,985 
s.106 (S); 
Expansion 
development 
(P); 

2021 - 
2033 

Devon 
County 
Council / 
Academy 

  

48 45 

Special 
Educational 
Needs (SEN) 
provision 

Education CEA Critical 
CB1; 
CB6 

See PSD13 or 
the link: 
https://eastdevo
n.gov.uk/media/
3719831/psd13-
dcc-information-
5220-for-
cranbrook-
infrastructure-
delivery-plan.pdf  

Revised calculation to 
include index linking, 
but offset by 
overprovision of land 
£203,704 -£180,000 
(net increase of 
£23,703 
 
index linking of 
£1,203,704 and then 
reduction for 0.6 ha 
land cost (over 
provision of land take) 
prev at £180,001 

£5,400,000 £1,017,573   £0 £4,382,427 DfE 

Expansion 
development 
Cobdens (P) 
and external 
funding 

2021 - 
2033 

Devon 
County 
Council 

  

https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
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49 48 

Car club 
vehicles 
and/or e-bike 
docking 
stations 

Transport CB Important 
CB1; 
CB6; 
CB19 

Cran028 
https://eastdevo
n.gov.uk/media/
2760809/dcc-
cranbrook-s106-
transport-
request-june-
2018.pdf 
 
Also See DCC 
additional notes 
which 
accompany this 
assessment 

Source: DCC June 
2018 s.106 request 
for the Expansion 
Area apps.  Original 
figure retained 
despite request for 
index linking 
no indexation applied 

£300,000 £300,000 ** £0 £0 no 
Expansion 
development 
(P) 

2021 - 
2033 

Infrastruct
ure 
provider 

  

50 49 

"Public 
transport" 
range of 
measures for 
enhanced bus 
services and 
rail feasibility 
study 

Transport CB Critical 
CB1; 
CB6; 
CB18 

Examination 
document PSD 
26: 
https://eastdevo
n.gov.uk/media/
3720815/psd26-
dcc-revised-
public-transport-
request.pdf 

Contribution towards 
request. This 
addresses part 1 in 
full (delivery of 15 
minute service) and 
partially funds further 
expansion to 10 
minute service and or 
the increase in 
evening and Sunday 
services and or rail 
feasibility study 

£6,378,000 £6,378,000 ** £0 £0 no 
Expansion 
development 
(P) 

2021 - 
2033 

EDDC 
and 
Devon 
County 
Council 

  

    Other general infrastructure expected  (not equalised)                       

    Anticipated Section 278 works 

51 50 

New 
signalised 
Cross Roads 
and closure of 
Station Rd 
(junction A) 
(Descriptor 
updated) 

s278 CB Critical 

TC2 
(East 
Devon 
Local 
Plan) 

Cran 065 
https://eastdevo
n.gov.uk/media/
3264903/cran06
5-
190801_transpo
rt-and-
movement-
addendum.pdf 

PSD 21b 
 
https://eastdevon.gov.
uk/media/3720809/ps
d21b-cranbrook-
updated-viability-
appendices.pdf 
 
cross refers to: 
psd 24 
https://eastdevon.gov.
uk/media/3720813/ps
d24-infrastructure-
delivery-plan-july-
2020.pdf 

£897,000 £897,000   £897,000 £0 no 
Treasbeare 
Development 
(P) 

2021 - 
2033 

Developer 

  

52 51 

New 3 arm 
roundabout 
(junction B) 
(Additional 
junction) 

s278 CB Critical 

TC2 
(East 
Devon 
Local 
Plan) 

as above as above   £1,832,000 £1,832,000   
£1,832,00

0 
£0 no 

Bluehayes 
Development 
(P) 

2021 - 
2033 

Developer 

  

53 52 

Enhanced 
pedestrian 
crossing 
between 
Bluehayes 
and 
Treasbeare 

s278 CB Critical 

TC2 
(East 
Devon 
Local 
Plan) 

Alternative 
provision to 
bridge set out in 
Cran 065 

Costed on the basis 
of crossing provision 
referenced elsewhere 
in this schedule 

£500,000 £500,000   £500,000 £0 no 

Bluehayes/Tre
asbeare 
Development 
(P) 

2021 - 
2033 

Developer 

  



Cranbrook Infrastructure Delivery Plan  

Page 38  

54 53 

Additional 
Arm to 
existing 
Roundabout 
plus crossing 
facilities 
(junction D) 

s278 CB Critical 

TC2 
(East 
Devon 
Local 
Plan) 

Cran 065 
https://eastdevo
n.gov.uk/media/
3264903/cran06
5-
190801_transpo
rt-and-
movement-
addendum.pdf 

as above   £183,000 £183,000   £183,000 £0 no 
Treasbeare 
Development 
(P) 

2021 - 
2033 

Developer 

  

55 54 
Toucan 
Crossing 
(item E) 

s278 CB Critical 

TC2 
(East 
Devon 
Local 
Plan) 

as above as above   £149,000 £149,000   £149,000 £0 no 
Treasbeare 
Development 
(P) 

2021 - 
2033 

Developer 

  

56 55 

Enhancement 
to 4th arm of 
Roundabout 
with 
pedestrian 
crossing 
facilities 
(junction F) 

s278 CB Critical 

TC2 
(East 
Devon 
Local 
Plan) 

as above as above   £184,000 £184,000   £184,000 £0 no 
Treasbeare 
Development 
(P) 

2021 - 
2033 

Developer 

  

57 56 
Pelican 
Crossing 
(item G) 

s278 CB Critical 

TC2 
(East 
Devon 
Local 
Plan) 

as above as above   £129,000 £129,000   £129,000 £0 no 
Treasbeare 
Development 
(P) 

2021 - 
2033 

Developer 

  

58 57 

Gribble Lane 
closure and 
toucan 
crossing 

s278 CB Critical 

TC2 
(East 
Devon 
Local 
Plan) 

as above as above   £177,000 £177,000   £177,000 £0 no 
Grange 
development 
(P) 

2022 - 
2033 

Developer 

  

59 58 
Unsignalised 
T junction 
(Junction I) 

s278 CB Critical 

TC2 
(East 
Devon 
Local 
Plan) 

as above as above   £176,000 £176,000   £176,000 £0 no 
Cobdens 
development 
(P) 

2022 - 
2033 

Developer 

  

60 59 

Staggered 
cross roads 
with parallel 
pedestrian 
crossing 
(junction J) 

s278 CB Critical 

TC2 
(East 
Devon 
Local 
Plan) 

as above as above   £625,000 £625,000   £625,000 £0 no 
Cobdens 
development 
(P) 

2022 - 
2033 

Developer 

  

61 60 
Unsignalised 
T junction 
(Junction K) 

s278 CB Critical 

TC2 
(East 
Devon 
Local 
Plan) 

as above as above   £176,000 £176,000   £176,000 £0 no 
Grange 
development 
(P) 

2022 - 
2033 

Developer 

  

62 61 

3 arm Round-
about to serve 
Cobdens 
(junction L) 

s278 CB Critical 

TC2 
(East 
Devon 
Local 
Plan) 

as above as above   £528,000 £528,000   £528,000 £0 no 
Grange 
development 
(P) 

2023 - 
2033 

Developer 
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Other desirable projects 

63 62 

Additional 
passing loop 
on Waterloo 
train line 

Transport West End Desirable 

Stgy 3; 
Stgy 
5b 
Stgy 
50 

Cran 027 
https://eastdevo
n.gov.uk/media/
2760806/dcc-
cranbrook-
justification-for-
2nd-station.pdf 
 
Cran 028 
https://eastdevo
n.gov.uk/media/
2760809/dcc-
cranbrook-s106-
transport-
request-june-
2018.pdf 

£8.38m sought in 
DCC June 2018 
request for "public 
transport" to be spent 
on a range of 
measures including 
bus services, 
enhanced rail 
frequency and 2nd 
train station.  

£50,000,000 £0   £0 £50,000,000 DfT 
See notes for 
update 

2021 - 
2033 

Network 
Rail 

  

64 63 

Town Council 
Office 

Public 
Services 

CB Desirable CB21 

Expands on 
Cranbrook 
Phase 1 section 
106 

Cranbrook phase 1 
secures the delivery 
of a Town Council 
building of 237sqm 
but without any 
means of securing an 
income to help fund 
its ongoing liability.  
This requirement 
provides ca 500 sqm 
of lettable space for 
the town Council and 
would also help to 
deliver and sustain 
the town centre  
 
No index linking 
applied 

£2,000,000 £0 ** £0 £2,000,000 PwLB; EZ 

s.106 (S);  
Asset 
endowment 
(P) 

2024 
Developer
; CTC; 
EDDC 

  

65 64 

Artificial 
Grass Sports 
Pitches 
(offsite 
hockey) 

Sport and 
Recreation 

West End Desirable 

Stgy 
43 
(East 
Devon 
Local 
Plan) 

Cran009 
https://eastdevo
n.gov.uk/media/
2302158/slrc-
addendum-
report.pdf 

Funding required 
from CEA should be 
£271,950 (off-site 
contributions towards 
sand-based AGP at 
Clyst Vale CC 
required from 
expansion areas- 
http://eastdevon.gov.
uk/media/2302158/slr
c-addendum-
report.pdf ). 
Updated cost derived 
from SE guidance 
2Q2019  index linking 
applied  CEA  should 
be 38.5% of £820,000 

£815,090 £0 ** £0 £815,090 
Sport 
England 

Expansion 
development 
(P) 

2021 - 
2033 

Broadclys
t PC; 
EDDC 

  

66 66 

Cricket 
Sport and 
Recreation 

CB Desirable 

Stgy 
43 
(East 
Devon 
Local 
Plan) 

Cran009 
https://eastdevo
n.gov.uk/media/
2302158/slrc-
addendum-
report.pdf 

Cost is off-site 
financial contribution 
for Cricket: 
http://eastdevon.gov.
uk/media/2302158/slr
c-addendum-
report.pdf.  (Separate 
item here for clarity, 
although within 
changing facilities 

£310,000 £0 ** £0 £310,000 
Sport 
England 

 Expansion 
development 
(P) 

2022 - 
2033 

Whimple 
Cricket 
Club 
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project in Local Plan 
IDP) Costs updated 

67 67 

Bowls 
Sport and 
Recreation 

CB Desirable 

Stgy 
43 
(East 
Devon 
Local 
Plan) 

Cran009 
https://eastdevo
n.gov.uk/media/
2302158/slrc-
addendum-
report.pdf 

Rec. from 
http://eastdevon.gov.
uk/media/2302158/slr
c-addendum-
report.pdf.  Costs 
updated 
Index linking applied 

£49,701 £0 ** £0 £49,701 
Sport 
England 

s.106 (P) 
2021 - 
2033 

EDDC 

  

68 68 

Second train 
station; or 
improvements 
to existing 
station 

Transport West End Desirable 

Stgy 3; 
Stgy 
5b 
Stgy 
50 

Cran 027 
https://eastdevo
n.gov.uk/media/
2760806/dcc-
cranbrook-
justification-for-
2nd-station.pdf 
 
Cran 028 
https://eastdevo
n.gov.uk/media/
2760809/dcc-
cranbrook-s106-
transport-
request-june-
2018.pdf 

£8.38m sought in 
DCC June 2018 
request for "public 
transport" to be spent 
on a range of 
measures including 
bus services, 
enhanced rail 
frequency and 2nd 
train station.  
 
Identified station cost 
derived from 
anticipated Newcourt 
cost index linked 

£2,110,169 £0 ** £0 £2,110,169 DfT 

s.106 being 
requested 
through 
expansion 
area 
applications 
(P) 

n/a 
Devon 
County 
Council 

  

    
Residual Cranbrook Projects from Phase 1 development (identified in East Devon IDP) 

69 69 

Car, cycle and 
coach parking 
in the town 
centre 

Transport CB Important n/a 
Cranbrook 
Phase 1 Section 
106 agreement 

Already secured tbc £0   £0 £0 no 

Schedule 24 
in s.106 
requires 
implementatio
n of the car 
parking 
strategy in the 
town centre 
(S) 

2020 - 
2024 

developer 

  

70 70 

Crannaford 
Level 
Crossing 
highway 
reprofiling 

Transport CB Critical n/a 

Cran009 
https://eastdevo
n.gov.uk/media/
2302158/slrc-
addendum-
report.pdf 
 
See also 
additional notes 
which 
accompany this 
assessment 

Remove as project 
delivered. 

£0 £0   £0 £0 no s.106 (S) complete n/a 

  

71 71 

Youth 
services 
facility (build) 

Community  CB Critical n/a 
Cranbrook 
Phase 1 Section 
106 agreement 

No additional 
buildings are required 
from expansion 
areas. 

tbc £0   £0 £0 no 
Development 
s106 (S) 

2023 
Developer 
/DCC 

  

72 72 
skate park 

Sport and 
Recreation 

CB Critical n/a 
Cranbrook 
Phase 1 Section 
106 agreement 

Trigger now passed - 
delivery anticipated 

  £0   £0 £0 no S106 (S) 2020 
Developer
; CTC; 
EDDC   

73 73 

Library 
facilities 
(build) 

Public 
Services 

CB Critical n/a 
Cranbrook 
Phase 1 Section 
106 agreement 

 3450 dwgs. Annual 
payments of £10,000 
for mobile library due 
to DCC as the 

tbc £0   £0 £0 no 
Development 
s106 

2024 
Developer
; DCC 
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“annual  contribution” 
from 2013 for ten 
years 

74 74 

Public 
Convenience 
buildings 

Public 
Services 

CB Important n/a 
Cranbrook 
Phase 1 Section 
106 agreement 

Secured under 
Cranbrook Phase 1 

tbc £0   £0 £0 no 
s.106 
Schedule 13 
(S) 

2021 - 
2022 

Developer
;  CTC 

  

75 75 

Children’s 
Centre 

Community  CB Important n/a 

Reg 19 
submission - 
Rep 136 
https://eastdevo
n.gov.uk/plannin
g-
libraries/cranbro
ok-plan-
submissiondraft-
comments2019/
136-
devoncountycou
ncil.pdf 

Site is 0.1 ha.  £432k 
or direct provision is 
in agreed s.106, so 
not a cost for the 
expansion areas. Fit 
out costs £30k 
required (Index 
linking applied) 

£432,000 
+indexation 

£0   £0 tbc no 

£432,000/dire
ct provision (S 
– S106); 
£30,000 (P) 
Expansion 
development 

2021 - 
2033 

Developer  
DCC 

  

76 76 

Country Park 
Resource 
Centre 

Environme
nt 

CB Desirable n/a n/a 

This is no longer 
being taken forward 
as a separate entity 
and does not require 
funding at the current 
time 

n/a £0   £0 n/a no 

Development 
s106 funding 
due to be 
redeployed 

n/a n/a 

  

77 77 

Second Phase 
of new bus 
service 

Transport CB Critical n/a 
Cranbrook 
Phase 1 Section 
106 agreement 

£8.38m sought in 
DCC June 2018 
request for "public 
transport" to be spent 
on a range of 
measures including 
bus services, 
enhanced rail 
frequency and 2nd 
train station. 
Therefore, to include 
this item separately 
would be repetitious.  
See notes for row 18 

tbc £0   £0 tbc   

S106 - 
£920,000 
(£660,000 
from Skypark, 
£260,000 from 
Science Park) 
(S). DCC, 
Cranbrook, 
Science Park 
and other 
local 
developments 
(P) 

2018+ 
DCC; 
Stagecoa
ch 

  

    

Projects omitted or superceded 

78 78 

Roundabout on 
B3174 adjc 
Health and 
Well being Hub 

Transport CB N/A   n/a 
Excluded from 
assessment 

£0       £0   n/a     

  

79 79 

Unsignalised 
junction West 
of new 
roundabout 

Transport CB N/A   

Cran064 
https://eastdevo
n.gov.uk/media/
2760830/east-
devon-cil-
review-and-
cranbrook-
viability-
annexes.pdf 

  £0       £0   N/A     

  

80 80 

Creation of 
new crossings 
on B3174 East 
of roundabout 

Transport CB N/A   as above   £0       £0   £0 N/A   
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81 81 
Upgrading of 
London Road 

Transport CB N/A   as above   £0       £0   N/A     
  

82 82 
Unsignalised 
Junction 

Transport CB N/A   as above   £0       £0   N/A     
  

83 83 

Upgrading of T 
junctions on 
B3174 

Transport CB N/A   as above   £0       £0   N/A     
  

84 84 

Footbridge & 
associated 
Ramp Access 
(Item C) 

Transport CB N/A   as above 
Cost of bridge split 
between Bluehayes 
and Treasbeare 

£1,428,000       £0   
Treasbeare 
Development 
(P) 

2021 - 
2033 

Developer
, DCC 

  

85 85 

Footbridge & 
associated 
Ramp Access 
(Item C) 

Transport CB N/A   As above 
Cost of bridge split 
between Bluehayes 
and Treasbeare 

£1,428,000       £0   
Treasbeare 
Development 
(P) 

2021 - 
2033 

Developer
, DCC 

  

86 86 

Multi-functional 
cultural space 

Community 
developme
nt 

CB N/A   

Cran007 
https://eastdevo
n.gov.uk/plannin
g/planning-
policy/cranbrook
-plan/cranbrook-
plan-
consultation-
responses-and-
submission/#arti
cle-content 

  £0       £0   s.106,  (P) 
2021 - 
2033 

  

  

87 87 

Underground 
high voltage 
electricity 
power lines 

Energy CB N/A   

Cran024 
https://eastdevo
n.gov.uk/media/
2268539/strateg
y-report-
cranbrook-
overhead-
electricity-lines-
september-
2017_final.pdf 
 
Cran031 
https://eastdevo
n.gov.uk/media/
2760815/overhe
ad-lines-
strategy-report-
october-
2018.pdf 

Updated headline 
costs from BTS report 
incorporating 
potential 
compensation that is 
payable   (parcels C9-
C10-D3, fig 14 in 
overhead lines study: 
http://eastdevon.gov.
uk/media/2268539/str
ategy-report-
cranbrook-overhead-
electricity-lines-
september-
2017_final.pdf). 
Calculated total 
2978000 across x 
metres 

£2,805,000       £0   

Western 
Power 
Distribution, 
Developers; 
(potential 
compensation 
available) 

2020 - 
2033 

Developer
/WPD 

  

88 88 

Underground 
high voltage 
electricity 
power lines 

Energy CB N/A   As above 

As above (split to 
allow for separate 
Cobdens and Grange 
analysis) 

£2,295,000       £0   

Western 
Power 
Distribution, 
Developers; 
(potential 
compensation 
available) 

2020 - 
2033 

Developer
/WPD 

  

89 9 
Natural and 
semi-natural 
greenspace 

Open 
Space 

CEA important n/a 

Cran009 
https://eastdevo
n.gov.uk/media/
2302158/slrc-
addendum-
report.pdf 
 
See also 

-provided incidental 
open space/stream 
corridors etc are 
covered within 
landscaping budget 

£0 £0   £0 £0 n/a 
Expansion 
development 
(P) 

n/a none 
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additional notes 
which 
accompany this 
assessment 
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Appendix 3 – Additional details for required infrastructure 

 
Key: 

SC – Policy proposed to be superceded by Cranbrook Policy 

 

 

                                            
 

1 https://new.eastdevon.gov.uk/planning-libraries/evidence-document-library/chapter8.4-environment/env029-
eastdevonopenspacestudy.pdf 

2 https://new.eastdevon.gov.uk/planning/planning-policy/environment-and-green-infrastructure/open-space/open-
space-study/ 

Infrastructure item – 

IDP schedule Line 

number and title 

Amount expected through 

the Cranbrook Plan 

Policy Justification 

Total Derivation East Devon 

Local Plan 

Cranbrook DPD 

 
1 Parks and 

recreation 
grounds  

 
£2,466,000 

 
Quantum from 
East Devon 
Local Plan 
(adapted). 
Costing’s from 
East Devon 
Open space 
Study1 2 - 
(adapted and 
index linked) 
 

 
Strategy 4 – 
Balanced 
communities 
 
Strategy 43 – 
Open space 
standards 

 
CB1 – Health 
and well being 
 

Evidence and explanation 

 
Cranbrook Plan objectives 1, 2, 3, 6, 7, 28,  
 
Park and recreation grounds provide a different type of amenity space and one that 
traditionally has been very formal in it approach, landscaping access and use.  While 
nonetheless valuable as a type of space the approach that is more appropriate for 
Cranbrook tends towards more flexible environment – and ones that are less costly to 
set up and manage.  In this regard the formal parkland at Bluehayes, offsets the need to 
provide a formal park in this expansion area.  In addition the cost ascribed to this 
typology within the East Devon Study has been reduced from £72 psm to £22 psm  - 
which is equivalent to an enhanced amenity open space which attracted a value of 
£15psm.  The value used within the calculation has been subsequently index linked from 
2011. 

https://new.eastdevon.gov.uk/planning-libraries/evidence-document-library/chapter8.4-environment/env029-eastdevonopenspacestudy.pdf
https://new.eastdevon.gov.uk/planning-libraries/evidence-document-library/chapter8.4-environment/env029-eastdevonopenspacestudy.pdf
https://new.eastdevon.gov.uk/planning-libraries/evidence-document-library/chapter8.4-environment/env029-eastdevonopenspacestudy.pdf
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3 https://new.eastdevon.gov.uk/planning-libraries/evidence-document-library/chapter8.4-environment/env029-
eastdevonopenspacestudy.pdf 

4 https://new.eastdevon.gov.uk/planning/planning-policy/environment-and-green-infrastructure/open-space/open-
space-study/ 

5 https://eastdevon.gov.uk/media/2302158/slrc-addendum-report.pdf 

Infrastructure item – 

IDP schedule Line 

number and title 

Amount expected through 

the Cranbrook Plan 

Policy Justification 

Total Derivation East Devon 

Local Plan 

Cranbrook DPD 

 
2 Play space  

 
£2,323,000 

 
Quantum from 
East Devon 
Local Plan 
Costings from 
East Devon 
Open space 
Study3 4 with 
index linking 
applied. 

 
Strategy 3 – 
Sustainable 
development 
 
Strategy 43 – 
Open Space 
Standards 

 
CB1 – Health 
and Wellbeing 
 
CB15 – Design 
codes and place 
making 
 

Evidence and explanation 

 
Cran009 – Sports Leisure and recreation addendum report5 
 
Cranbrook Plan objectives 1, 2, 3, 6, 7, 28, 
 
Adequate play space is important for children and young families.  It helps to foster a 
love of being outside, playing and moving.  It also acts a community focal point where 
friends can meet, share news and support, and children and further engagement and 
relationships.  
 

https://new.eastdevon.gov.uk/planning-libraries/evidence-document-library/chapter8.4-environment/env029-eastdevonopenspacestudy.pdf
https://new.eastdevon.gov.uk/planning-libraries/evidence-document-library/chapter8.4-environment/env029-eastdevonopenspacestudy.pdf
https://new.eastdevon.gov.uk/planning-libraries/evidence-document-library/chapter8.4-environment/env029-eastdevonopenspacestudy.pdf
https://eastdevon.gov.uk/media/2302158/slrc-addendum-report.pdf
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6 https://eastdevon.gov.uk/media/2302158/slrc-addendum-report.pdf 

Infrastructure item – 

IDP schedule Line 

number and title 

Amount expected through 

the Cranbrook Plan 

Policy Justification 

Total Derivation East Devon 

Local Plan 

Cranbrook DPD 

 
3 Allotments  

 
£720,000 

 
Quantum set 
out in the East 
Devon Local 
Plan 
Costs from 
Ward Williams 
cost plan 

 
Strategy 3 – 
Sustainable 
development 
 
Strategy 43 – 
Open Space 
Standards 

 
CB1 – Health 
and Wellbeing 
 
CB15 – Design 
codes and place 
making 
 
CB25 – 
Allotments 
 
CB26 – 
Landscape 
biodiversity and 
drainage 

Evidence and explanation 

 
Cran009 – Sports Leisure and recreation addendum report6 
 
Cranbrook Plan objectives 1, 3, 6, 14, 22 
 
Allotments allow people to get outside, exercise and grown their own healthy food – 
learning about the environment and providing an enrichment to the education of young 
people.  As such they play an important role in developing the enlarged town and to 
fulfilling a number of objectives and the overarching policy of the plan – CB1. 
 
 

https://eastdevon.gov.uk/media/2302158/slrc-addendum-report.pdf
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7 https://new.eastdevon.gov.uk/planning-libraries/evidence-document-library/chapter8.4-environment/env029-
eastdevonopenspacestudy.pdf 

8 https://new.eastdevon.gov.uk/planning/planning-policy/environment-and-green-infrastructure/open-space/open-
space-study/ 

Infrastructure item – 

IDP schedule Line 

number and title 

Amount expected through 

the Cranbrook Plan 

Policy Justification 

Total Derivation East Devon 

Local Plan 

Cranbrook DPD 

 
4 Amenity 

Open space  

 
£590,000 

 
Quantum from 
East Devon 
Local Plan. 
Costing’s from 
East Devon 
Open space 
Study7 8 - 
index linked 
 

 
Strategy 4 – 
Balanced 
communities 
 
Strategy 43 – 
Open space 
standards 

 
CB1 – Health 
and well being 
 

Evidence and explanation 

 
Cranbrook Plan objectives 1, 2, 3, 6, 7, 28,  
 
As with formal sports the ability more generally, to get outside and exercise is important 
for both mental and physical health.  While formal sports do not suit everyone and can 
often be seen as inaccessible by a sizeable part of the population, the benefits from 
informal open space can nonetheless be just as valuable.  In addition open space also 
brings relief to the built form of housing developments and therefore plays a dual role in 
this regard. 
 

https://new.eastdevon.gov.uk/planning-libraries/evidence-document-library/chapter8.4-environment/env029-eastdevonopenspacestudy.pdf
https://new.eastdevon.gov.uk/planning-libraries/evidence-document-library/chapter8.4-environment/env029-eastdevonopenspacestudy.pdf
https://new.eastdevon.gov.uk/planning-libraries/evidence-document-library/chapter8.4-environment/env029-eastdevonopenspacestudy.pdf
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9 https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/839610/net-gain-
ia.pdf 

Infrastructure item – 

IDP schedule Line 

number and title 

Amount expected through 

the Cranbrook Plan 

Policy Justification 

Total Derivation East Devon 

Local Plan 

Cranbrook DPD 

 
5 Biodiversity 

net gain 

 
£743,000 
 

 
£170 per 
dwelling with 
index linking 
(from BNG 
Impact 
Assessment9) 

 
Strategy 3 – 
Sustainable 
development 
 
Strategy 47 – 
Nature 
conservation and 
geology 

 
CB26 – 
Landscape, 
biodiversity and 
drainage 

Evidence and explanation 

 
Cranbrook Plan objectives 23, 25 
 
Following the introduction of Biodiversity net gain through a proposed Main modification 
(recognised within the statement of common ground between Natural England and East 
Devon), it is appropriate to recognise an appropriate cost within this schedule. 
 
The identified cost is derived from the published BNG impact assessment.  In setting the 
rate for Cranbrook expansion, recognition is given to: 

 the scale of development;  

 the likely ability to design out most habitat loss; and  

 the ability to create compensatory habitat on site including within the onsite 
SANGS  
 

From the impact assessment Cranbrook has been located within the metric for Scenario 
A and the resulting cost of £170 per dwelling. 

https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/839610/net-gain-ia.pdf
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/839610/net-gain-ia.pdf
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/839610/net-gain-ia.pdf
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10 https://democracy.eastdevon.gov.uk/documents/g307/Public%20reports%20pack%2016th-Jul-
2019%2014.00%20South%20and%20East%20Devon%20Habitat%20Regulations%20Executive%20Committ.pdf?T=
10 

11 
https://democracy.eastdevon.gov.uk/Data/South%20and%20East%20Devon%20Habitat%20Regulations%20Executiv
e%20Committee/20170727/Agenda/270717-SEDHREC-agenda-public.pdf 

12 https://eastdevon.gov.uk/media/2760800/south-east-devon-european-site-mitigation-strategy.pdf 

13 https://eastdevon.gov.uk/media/2760803/habitat-regulations-assessment.pdf 

 

 

Infrastructure item – 

IDP schedule Line 

number and title 

Amount expected through 

the Cranbrook Plan 

Policy Justification 

Total Derivation East Devon 

Local Plan 

Cranbrook DPD 

 
6; 
10 

SANGS  

Delivery and 
enhancement; 
maintenance 

 
£4,130,000 
& 
£2,500,000 

 
Joint Habitat 
Regulations 
Executive 
Committee 
minutes10 11 
 See note 1 
below 

 
Strategy 5 – 
Environment 
 
Strategy 47 – 
Nature 
Conservation and 
geology 

 
CB14 – Delivery 
of Suitable 
alternative 
Natural Green 
space 
 
 

Evidence and explanation 

 
South East Devon European mitigation strategy  and HRA (Cran 01912 Cran 02013) 
 
Cranbrook Plan Objectives 3, 21, 23 
 
Note 1 – Establishment costs adapted in work by WWA to recognise enhanced 
landscaping and the need to provide walkways through some prone areas;   
Maintenance costs derived from work by South East Devon Habitats Regulation 
Partnership and their delivery of SANGS at South West Exeter and Dawlish in 
conjunction with the Land Trust.  Note the Land Trust provided a presentation to 
interested stakeholders on the 23 May 2018 which explored their endowment model for 
future maintenance.  This has allowed costs to be reduced to the £2.5m as set out within 
the schedule. Note this sum is the lowest end of endowment model estimate and any 
residual monies from delivery may need to be used to support endowment when final 
schemes are costed.  Alternative approach is a full commuted sum from developers at 
£1k/ha/yr (Total £6.24M) 
 

https://democracy.eastdevon.gov.uk/documents/g307/Public%20reports%20pack%2016th-Jul-2019%2014.00%20South%20and%20East%20Devon%20Habitat%20Regulations%20Executive%20Committ.pdf?T=10
https://democracy.eastdevon.gov.uk/documents/g307/Public%20reports%20pack%2016th-Jul-2019%2014.00%20South%20and%20East%20Devon%20Habitat%20Regulations%20Executive%20Committ.pdf?T=10
https://democracy.eastdevon.gov.uk/documents/g307/Public%20reports%20pack%2016th-Jul-2019%2014.00%20South%20and%20East%20Devon%20Habitat%20Regulations%20Executive%20Committ.pdf?T=10
https://democracy.eastdevon.gov.uk/documents/g307/Public%20reports%20pack%2016th-Jul-2019%2014.00%20South%20and%20East%20Devon%20Habitat%20Regulations%20Executive%20Committ.pdf?T=10
https://democracy.eastdevon.gov.uk/documents/g307/Public%20reports%20pack%2016th-Jul-2019%2014.00%20South%20and%20East%20Devon%20Habitat%20Regulations%20Executive%20Committ.pdf?T=10
https://eastdevon.gov.uk/media/2760800/south-east-devon-european-site-mitigation-strategy.pdf
https://eastdevon.gov.uk/media/2760803/habitat-regulations-assessment.pdf
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14 https://eastdevon.gov.uk/media/2760812/low-carbon-study-gesp.pdf 

Infrastructure item – 

IDP schedule Line 

number and title 

Amount expected through 

the Cranbrook Plan 

Policy Justification 

Total Derivation East Devon 

Local Plan 

Cranbrook DPD 

 
7 Carbon 

reduction 
over building 
regulations 

 
£6,352,000 
 

 
Low Carbon 
Study 
identifies a 
typical cost of 
£1588 per 
dwelling  
(page 17 – 
Table 2 of 
Cran 029) 

 
Chapter 17 
 
Strategy 38 – 
Sustainable 
Design and 
Construction 
 
 

 
CB12 – 
Delivering Zero 
Carbon 

Evidence and explanation 

.  
Low Carbon Study Cran  02914 
 
Cranbrook Plan Objectives 12,  
 
Effectively working in partnership with requirements of IDP item 1 (Decentralised Energy 
Networks) this item targets the other part of the energy equation - that is to reduce the 
energy demand in the first place.  Through fabric first measures it is possible to 
significantly reduce the energy demands that are placed on the network and therefore 
the energy generation (by whatever means) that is required.  In so doing this helps to 
deliver a Zero Carbon environment.   
 
 

https://eastdevon.gov.uk/media/2760812/low-carbon-study-gesp.pdf
https://eastdevon.gov.uk/media/2760812/low-carbon-study-gesp.pdf
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15 https://eastdevon.gov.uk/media/2760809/dcc-cranbrook-s106-transport-request-june-2018.pdf 

Infrastructure item – 

IDP schedule Line number 

and title 

Amount expected 

through the Cranbrook 

Plan 

Policy Justification 

Total Derivation East Devon 

Local Plan 

Cranbrook 

DPD 

 
8 Combined Heat 

and Power 
provision  

 
£20,850,000 

 
4170 
dwellings @ 
£5000 per 
dwelling 

 
Strategy 3 – 
Sustainable 
development 
Strategy 40 – 
Decentralised 
energy networks 
(SC) 

 
CB12 – 
Delivering Zero 
Carbon 

Evidence and explanation 

 
Costs identified from DCC infrastructure request found in Cran 02815 
 
Cranbrook Plan objectives  
 
Source: https://www.gesp.org.uk/evidence/  which identifies likely costs of £4000 per 
dwelling.  This has been increased at Cranbrook to £5000 per dwelling to reflect more 
updated information and discussions with E.ON who are the current energy provider. 
The Cranbrook Plan Objective 12 is to deliver zero carbon development within town.  By 
placing the development as a whole on a District Heat Network ensures that the whole 
town will benefit from fuel efficiencies which can be derived from at-scale heating and hot 
water production which can be achieved from the most sustainable energy sources.  
Importantly any improvement or change to the fuel which further improves efficiency can 
then be delivered to all the homes rather relying on individual and household decisions to 
make piecemeal improvements. 
 

https://eastdevon.gov.uk/media/2760809/dcc-cranbrook-s106-transport-request-june-2018.pdf
https://www.gesp.org.uk/evidence/
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Note: For card number 10 – see 6 

 

 

 

 

Infrastructure 

item – 

IDP schedule Line 

number and title 

Amount expected through the 

Cranbrook Plan 

Policy Justification 

Total Derivation East Devon 

Local Plan 

Cranbrook 

DPD 

 
9 EV 

charging 
(ducting) 

 
£400,000 

 
Impact assessment: 
residential charging 
infrastructure provision 
(publishing.service.gov.uk) 

 
Strategy 37  - 
Renewable 
and Low 
Carbon Energy 
projects 

 
CB19 – Plug 
In and Ultra 
Low emission 
vehicle 
charging 

Evidence and explanation 

 
The values ascribed within the IDP for this entry has previously been recognised within 
the viability appraisal but not specifically recognised within the IDP.  This entry tidies up 
this anomaly. 
 
Cranbrook plan objectives: 12; 14 & 20 
 
Readily available infrastructure to facilitate the increased use of electric vehicles is an 
important step towards reducing the reliance on fossil fuels within the private transport 
sector.  This approach directly targets individual homeowners making it easier for future 
occupiers to have EV facilities installed at their property and therefore to acquire electric 
vehicles in the future. 

https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/817069/impact-assessment-residential.pdf
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/817069/impact-assessment-residential.pdf
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/817069/impact-assessment-residential.pdf
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/817069/impact-assessment-residential.pdf
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16 https://democracy.eastdevon.gov.uk/documents/g307/Public%20reports%20pack%2016th-Jul-
2019%2014.00%20South%20and%20East%20Devon%20Habitat%20Regulations%20Executive%20Committ.pdf?T=
10 

17 
https://democracy.eastdevon.gov.uk/Data/South%20and%20East%20Devon%20Habitat%20Regulations%20Executiv
e%20Committee/20170727/Agenda/270717-SEDHREC-agenda-public.pdf 

18 https://eastdevon.gov.uk/media/2760800/south-east-devon-european-site-mitigation-strategy.pdf 

19 https://eastdevon.gov.uk/media/2760803/habitat-regulations-assessment.pdf 

Infrastructure item – 

IDP schedule Line 

number and title 

Amount expected through 

the Cranbrook Plan 

Policy Justification 

Total Derivation East Devon 

Local Plan 

Cranbrook DPD 

11 
Off site 
habitat 
mitigation 

 
£2,069,000 
 

 
Joint Habitat 
Regulations 
Executive 
Committee 
minutes16 17 
£499 per 
dwelling 

 
Strategy 5 – 
Environment 
 
Strategy 47 – 
Nature 
Conservation and 
geology 

 
CB14 – Delivery 
of Suitable 
alternative 
Natural Green 
space 
 

Evidence and explanation 

 
South East Devon European mitigation strategy  and Cranbrook HRA  
 
(Found as evidence documents Cran 01918 Cran 02019) 
 
Cranbrook Plan Objectives 3, 21, 23 
 
This comprises the second strand of habitat mitigation that is necessary to ensure that 
that there is no likely significant effect on the protected environments.  The original sum 
of £492 per dwelling was increased by £7.00 following a decision of the executive 
committee in July 2019.  These measures (referred to as “on site” in the evidence from 
the Executive committee) relate to work, measures and roles that take place on/in the 
protected environment.  They remain offsite to Cranbrook. 
 

https://democracy.eastdevon.gov.uk/documents/g307/Public%20reports%20pack%2016th-Jul-2019%2014.00%20South%20and%20East%20Devon%20Habitat%20Regulations%20Executive%20Committ.pdf?T=10
https://democracy.eastdevon.gov.uk/documents/g307/Public%20reports%20pack%2016th-Jul-2019%2014.00%20South%20and%20East%20Devon%20Habitat%20Regulations%20Executive%20Committ.pdf?T=10
https://democracy.eastdevon.gov.uk/documents/g307/Public%20reports%20pack%2016th-Jul-2019%2014.00%20South%20and%20East%20Devon%20Habitat%20Regulations%20Executive%20Committ.pdf?T=10
https://democracy.eastdevon.gov.uk/documents/g307/Public%20reports%20pack%2016th-Jul-2019%2014.00%20South%20and%20East%20Devon%20Habitat%20Regulations%20Executive%20Committ.pdf?T=10
https://democracy.eastdevon.gov.uk/documents/g307/Public%20reports%20pack%2016th-Jul-2019%2014.00%20South%20and%20East%20Devon%20Habitat%20Regulations%20Executive%20Committ.pdf?T=10
https://eastdevon.gov.uk/media/2760800/south-east-devon-european-site-mitigation-strategy.pdf
https://eastdevon.gov.uk/media/2760803/habitat-regulations-assessment.pdf
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20 https://eastdevon.gov.uk/media/2760809/dcc-cranbrook-s106-transport-request-june-2018.pdf 

Infrastructure item – 

IDP schedule Line 

number and title 

Amount expected through 

the Cranbrook Plan 

Policy Justification 

Total Derivation East Devon 

Local Plan 

Cranbrook DPD 

 
12 Travel 

Planning 

 
£285,000 

 
15 years of 
contributions 
at £19,000 per 
annum  
(reflecting the 
current 106 
obligation for 
Cranbrook 
Phase 1 with 
index linking) 

 
Strategy 5b – 
Sustainable 
transport 
 
Strategy 11 – 
Integrated 
transport and 
infrastructure 
provision at East 
Devons west end 

 
CB18 – 
Coordinated 
sustainable 
travel 
 

Evidence and explanation 

 
Costs identified from DCC infrastructure request found in Cran 02820 
 
Cranbrook Plan objectives 14, 16, 17, 20 
 
Defined within the NPPF, a travel plan is a “long-term management strategy for an 
organisation or site that seeks to deliver sustainable transport objectives and is regularly 
reviewed.  In addition at paragraph 111 of the Framework, it recognises that all 
developments that will generate significant amounts of movement should be required to 
provide a travel plan.  This comes with a cost which is set out here. 

https://eastdevon.gov.uk/media/2760809/dcc-cranbrook-s106-transport-request-june-2018.pdf
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21 https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf 

Infrastructure item – 

IDP schedule Line 

number and title 

Amount expected through 

the Cranbrook Plan 

Policy Justification 

Total Derivation East Devon 

Local Plan 

Cranbrook DPD 

 
13; 
14; 
17; 
18;  
29; 
30 

2FE & 3FE 
Primary 
Schools  

 
£8,104,203 
& 
£12,129,204 

 
£16,019 (per 
pupil) and 
£50,000 
community 
room  
 
(Both indexed 
from 1Q2015 
and 1Q2017 
respectively). 

 
Strategy 4  - 
Balanced 
communities 
 

 
CB1 – Health 
and Wellbeing at 
Cranbrook 

Evidence and explanation 

 
Costs identified from DCC infrastructure request found in psd 1321 
 
Cranbrook Plan objectives 1, 2, 6,  
 
Recognising the existing primary schools will be full when Cranbrook phase 1 is 
completed and on the basis of 0.25 primary pupils per dwelling, the expansion of 
Cranbrook is likely to generate  in excess of 1000 primary aged school pupils (4170 x 
0.25 = 1042).  Recognising that each class entry assumes 30 pupils and in total the 
provision would allow for 5 classes per year the requested infrastructure would generate 
a total of 1050 pupil places meeting the required need (30 x 5 x 7 = 1050). 
 
It is important that adequate education facilities are provided in the town.  This helps to 
ensure that there is easy and sustainable access to the schools, reducing reliance on 
the car and helping to foster opportunities for easy walking and cycling to school.  In 
addition schools helps to engender a sense of belonging and identity to a town or area 
and therefore the provision of adequate school places is essential. 
 

https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
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Infrastructure item – 

IDP schedule Line 

number and title 

Amount expected through 

the Cranbrook Plan 

Policy Justification 

Total Derivation East Devon 

Local Plan 

Cranbrook DPD 

 
15; 
33; 
36 

London 
Road 
upgrade 
works 

 
£2,253,000 

 
WWA cost 
plan 

 
TC7 – Adequacy 
of Road network 
and site access 

 
CB24 – London 
Road 
improvements 

Evidence and explanation 

 
The values ascribed within the IDP for these entries are derived from the costs plan that 
has been prepared by independent consultant WWA and incorporated in the viability 
appraisal by Three Dragons. 
 
Cranbrook plan objectives: 17 
 
CB25 has at its heart the recognition that the London Road should become a road in 
Cranbrook rather than merely through Cranbrook.  To help facilitate a change to the 
character of the road, and in turn car speed and therefore pedestrian safety, significant 
works are required.  Without these the road risks being a barrier between the north and 
south. 
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22 https://eastdevon.gov.uk/media/2260194/eddc-dm-and-eh-joint-airport-noise-study.pdf 

Infrastructure item – 

IDP schedule Line 

number and title 

Amount expected through 

the Cranbrook Plan 

Policy Justification 

Total Derivation East Devon 

Local Plan 

Cranbrook DPD 

 
16 Engine 

testing bay 
at Exeter 
Airport 

 
£1,518,293 
 

 
Airport noise 
study 22 
 
Costed design 
based on EIA 
screening 
submission. 

 
Strategy 3 – 
Sustainable 
development 
 
Strategy 4 – 
Balanced 
communities 

 
CB1 – Health 
and well being 
 
CB3 – 
Treasbeare 
Expansion area 
 
CB16 – Amenity 
of future 
occupiers 

Evidence and explanation 

 
Cranbrook Plan objectives 1, 26,  
 
Exeter Airport and the engine testing facility that is available as the site is an existing 
employment and income generating enterprise which is important for the local economy.  
It is important that in seeking to locate housing within relative close proximity to this 
facility, that it is protected for the long term from complaints that would otherwise arise.  
In addition it is vitally important for the health and wellbeing of residents/occupiers of the 
development that their health is not compromised by the noise.  It is therefore 
appropriate that mitigation is secured in the form of both direct measures to the 
development itself (through additional glazing and orientation) but also the delivery of an 
acoustic pen around the testing facility to reduce the noise impact.  Evidence of need is 
set out in the identified evidence. 
 

https://eastdevon.gov.uk/media/2260194/eddc-dm-and-eh-joint-airport-noise-study.pdf
https://eastdevon.gov.uk/media/2260194/eddc-dm-and-eh-joint-airport-noise-study.pdf
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23 https://www.sportengland.org/how-we-can-help/facilities-and-planning/design-and-cost-guidance/facility-cost-
guidance 

24 https://eastdevon.gov.uk/media/2302158/slrc-addendum-report.pdf 

Infrastructure item – 

IDP schedule Line 

number and title 

Amount expected through 

the Cranbrook Plan 

Policy Justification 

Total Derivation East Devon 

Local Plan 

Cranbrook DPD 

 
19; 
21; 
31; 
32 

Natural 
Grass 
pitches  

 
£849,880 
& 
£74,551 

 
Quantum from 
East Devon 
Local Plan and 
adapted as set 
out within the 
SLRC report.   
Costings from 
Sports 
England 
facilities 
guide23  with 
index linking 
 

 
Strategy 4 – 
Balanced 
communities 
 
Strategy 43 – 
Open space 
standards 

 
CB1 – Health 
and well being 
 
CB27 – 
Construction of 
sports pitches 

Evidence and explanation 

 
Cran009 (SLRC)  – Sports Leisure and recreation addendum report24 
 
Cranbrook Plan objectives 1, 2, 3, 6, 7, 28,  
 
As with less formal sports provision and play parks, the role of formal sports pitches in 
facilitating an active healthy lifestyle is important.  These form part of a suite of sporting 
leisure and recreational opportunities that are identified through the plan and all help to 
deliver on the objectives of facilitating health and well-being within the town of 
Cranbrook.  This work is further underpinned by the previously identified new model of 
care that formed part of the Healthy Towns programme – that is to enable people to lead 
healthier lifestyles and thereby reduce the need for more direct medical 
support/intervention.  Physical exercise and the interaction with other people is vital for 
mental and physical health and therefore the obligations that are derived from this 
infrastructure are of particular significance. 
 

https://www.sportengland.org/how-we-can-help/facilities-and-planning/design-and-cost-guidance/facility-cost-guidance
https://www.sportengland.org/how-we-can-help/facilities-and-planning/design-and-cost-guidance/facility-cost-guidance
https://www.sportengland.org/how-we-can-help/facilities-and-planning/design-and-cost-guidance/facility-cost-guidance
https://www.sportengland.org/how-we-can-help/facilities-and-planning/design-and-cost-guidance/facility-cost-guidance
https://eastdevon.gov.uk/media/2302158/slrc-addendum-report.pdf
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25 https://www.sportengland.org/how-we-can-help/facilities-and-planning/design-and-cost-guidance/facility-cost-
guidance 

26 https://eastdevon.gov.uk/media/2302158/slrc-addendum-report.pdf 

Infrastructure item – 

IDP schedule Line 

number and title 

Amount expected through 

the Cranbrook Plan 

Policy Justification 

Total Derivation East Devon 

Local Plan 

Cranbrook DPD 

 
20 AGP with 

flood 
lighting  

 
£1,319,060 

 
SLRC report.   
Costings from 
Sports 
England 
facilities 
guide25  with 
index linking 
 

 
Strategy 4 – 
Balanced 
communities 
 
Strategy 43 – 
Open space 
standards 

 
CB1 – Health 
and well being 
 
CB6 - 
Infrastructure 
 

Evidence and explanation 

 
Cran009 (SLRC)  – Sports Leisure and recreation addendum report26 
 
Cranbrook Plan objectives 1, 2, 3, 6, 7, 28,  
 
Comments as per infrastructure items 43 & 44 
 

https://www.sportengland.org/how-we-can-help/facilities-and-planning/design-and-cost-guidance/facility-cost-guidance
https://www.sportengland.org/how-we-can-help/facilities-and-planning/design-and-cost-guidance/facility-cost-guidance
https://www.sportengland.org/how-we-can-help/facilities-and-planning/design-and-cost-guidance/facility-cost-guidance
https://www.sportengland.org/how-we-can-help/facilities-and-planning/design-and-cost-guidance/facility-cost-guidance
https://eastdevon.gov.uk/media/2302158/slrc-addendum-report.pdf
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27 https://www.sportengland.org/how-we-can-help/facilities-and-planning/design-and-cost-guidance/facility-cost-
guidance 

28 https://eastdevon.gov.uk/media/2302158/slrc-addendum-report.pdf 

Infrastructure item – 

IDP schedule Line 

number and title 

Amount expected through 

the Cranbrook Plan 

Policy Justification 

Total Derivation East Devon 

Local Plan 

Cranbrook DPD 

 
21; 
46 

Tennis 
Courts  

 
£372,754 

 
Quantum from 
East Devon 
Local Plan and 
adapted as set 
out within the 
SLRC report.   
Costings from 
Sports 
England 
facilities 
guide27  with 
index linking 
 

 
Strategy 4 – 
Balanced 
communities 
 
Strategy 43 – 
Open space 
standards 

 
CB1 – Health 
and well being 
 
CB6 - 
Infrastructure 
 

Evidence and explanation 

 
Cran009 (SLRC)  – Sports Leisure and recreation addendum report28 
 
Cranbrook Plan objectives 1, 2, 3, 6, 7, 28,  
 
Comments as per infrastructure items 43 & 44 
 

https://www.sportengland.org/how-we-can-help/facilities-and-planning/design-and-cost-guidance/facility-cost-guidance
https://www.sportengland.org/how-we-can-help/facilities-and-planning/design-and-cost-guidance/facility-cost-guidance
https://www.sportengland.org/how-we-can-help/facilities-and-planning/design-and-cost-guidance/facility-cost-guidance
https://www.sportengland.org/how-we-can-help/facilities-and-planning/design-and-cost-guidance/facility-cost-guidance
https://eastdevon.gov.uk/media/2302158/slrc-addendum-report.pdf
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29 https://eastdevon.gov.uk/media/2760812/low-carbon-study-gesp.pdf 

30 https://eastdevon.gov.uk/media/3720808/psd21a-cranbrook-updated-viability-report-july-2020.pdf 

Infrastructure item – 

IDP schedule Line 

number and title 

Amount expected through 

the Cranbrook Plan 

Policy Justification 

Total Derivation East Devon 

Local Plan 

Cranbrook DPD 

 
22 Energy 

Centre Land  

 
£600,00 

 
Land costs 
based on 
Viability report 
PSD 21A 
 

 
Strategy 40 – 
Decentralised 
Energy Networks 

 
CB3 – 
Treasbeare 
 
CB12 – 
Delivering Zero 
Carbon 

Evidence and explanation 

 
It is recognised that in order to roll out District heat to the expansion areas of Cranbrook, 
additional facilities are required to supplement the existing energy centre.  Evidence 
demonstrates that up to 2ha of land is required for this purpose which should be well 
located to the existing centre.  To ensure that adequate land is available for this 
purpose, Policy safeguards 3.5ha, of which up to 2ha can be called upon for energy 
uses.  The total identified within this project cost is the land cost for 2ha based on the 
land value ascribed within the viability modelling. 
 
Cran 029 - low-carbon-study-gesp.pdf (eastdevon.gov.uk)29 
 
PSD 21a - Cranbrook Viability Report 2020 (eastdevon.gov.uk)30 
 

https://eastdevon.gov.uk/media/2760812/low-carbon-study-gesp.pdf
https://eastdevon.gov.uk/media/3720808/psd21a-cranbrook-updated-viability-report-july-2020.pdf
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31 https://eastdevon.gov.uk/media/2760788/burial-space-evidence-report.pdf 

Infrastructure item – 

IDP schedule Line 

number and title 

Amount expected through 

the Cranbrook Plan 

Policy Justification 

Total Derivation East Devon 

Local Plan 

Cranbrook DPD 

 
23; 
24 

Cemetery 
 
£325,000 
 

 
Cran 10 - 
Burial space 
evidence 
report31 
Costs from 
WWA 

 
Strategy 3 – 
Sustainable 
development 
 
Strategy 50 – 
Infrastructure 
delivery 

 
CB1 – Health 
and wellbeing 
 

Evidence and explanation 

 
Cranbrook plan objectives 6, 30,  
 
As part of the long term goal of making Cranbrook a self-sustaining and inclusive town 
provision of a cemetery is appropriate and justified in terms of need by the evidence set 
out.  There is already a crematorium located to the east along the London Road and the 
provision of a cemetery through this plan provides the option for local options when 
loved ones die.  Providing a suitable place to mourn and remember is an important part 
of providing an inclusive and caring society. 
 

https://eastdevon.gov.uk/media/2760788/burial-space-evidence-report.pdf
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Note: For card 29 & 30 see 13 

Note: For card 31 & 32 see 19 

Note: For card 33 see 15 

 

 

  

                                            
 

32 https://eastdevon.gov.uk/media/2260182/cranbrook-in-common-cultural-development-strategy.pdf 

Infrastructure item – 

IDP schedule Line 

number and title 

Amount expected through 

the Cranbrook Plan 

Policy Justification 

Total Derivation East Devon 

Local Plan 

Cranbrook DPD 

 
25; 
26; 
27; 
28 
 
 

Place of 
worship land 
and 
parsonage  

 
£ land only 

 
n/a 

 
Strategy 4 – 
Balanced 
communities 

 
CB1 – Health 
and well being 
 

Evidence and explanation 

 
Cranbrook Cultural development strategy32 
 
NPPF (para: 92) 
 
To provide the social, recreational and cultural facilities and services the community needs, 
planning policies and decisions should:  

a) plan positively for the provision and use of shared spaces, community facilities (such 
as local shops, meeting places, sports venues, open space, cultural buildings, public 
houses and places of worship) and other local services to enhance the sustainability 
of communities and residential environments;  
 

Cranbrook Plan objectives 1, 5, 6, 7,  
 
As outlined within the NPPF places of worship can amongst form an important 
component of delivering community needs.  The identification of land for this purpose 
helps to this objective. 
 

https://eastdevon.gov.uk/media/2260182/cranbrook-in-common-cultural-development-strategy.pdf
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Note: For card 36 - see 15 

  

                                            
 

33 https://www.sportengland.org/media/4336/village-and-community-halls.pdf 

34 https://eastdevon.gov.uk/media/2260182/cranbrook-in-common-cultural-development-strategy.pdf 

Infrastructure item – 

IDP schedule Line 

number and title 

Amount expected through 

the Cranbrook Plan 

Policy Justification 

Total Derivation East Devon 

Local Plan 

Cranbrook DPD 

 
34; 
35 
 

Community 
Centre  

 
£1,650,000 

 
Cultural 
Development 
strategy 
Costings 
based on a 
building of 
750sqm (Sport 
England33 
design)  
 

 
Strategy 4 – 
Balanced 
communities 
 

 
CB1 – Health 
and well being 
 

Evidence and explanation 

 
Cultural Development strategy (CDS) 34 
 
Cranbrook Plan objectives 1, 5, 6, 7, 11, 28, 30, 31 
 
Providing sufficient flexible meeting spaces for a young and growing population is 
important for strong resilient community development.  While providing spaces to place 
further sports, a community centre provides space for things such as community 
meetings, arts, community based health services, library services and archives.  By their 
nature they need to be flexible multi use spaces and therefore based on the CDS it is 
appropriate to consider such a facility in each of the expansion areas.  However, this 
plans for the long term future of the town and therefore it is appropriate, balancing the 
need “now” against viability, to deliver one large centre at this stage.  This is provided 
within the costed infrastructure while land is secured for further developments in due 
course.  Its identified location at Grange is appropriate, recognising the planned sports 
pavilion in Ingrams, the planned changing rooms in Treasbeare and the existing 
community centre in Younghayes which can help to serve the Bluehayes area. 
 

https://eastdevon.gov.uk/media/2260182/cranbrook-in-common-cultural-development-strategy.pdf
https://www.sportengland.org/media/4336/village-and-community-halls.pdf
https://www.sportengland.org/media/4336/village-and-community-halls.pdf
https://eastdevon.gov.uk/media/2260182/cranbrook-in-common-cultural-development-strategy.pdf
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Infrastructure item – 

IDP schedule Line 

number and title 

Amount expected through 

the Cranbrook Plan 

Policy Justification 

Total Derivation East Devon 

Local Plan 

Cranbrook DPD 

 
37 
 

Blue light 
Emergency 
Services 
facility  

 
£1,400,000 

 
Part funding 
previously 
costed plans 
provided by 
DSFRS for a 
building of 
366sqm 
building 
include 2 bay 
appliance 
garage and 
externals* 

 
Strategy 3 – 
Sustainable 
development 
 

 
CB1 – Health 
and wellbeing at 
Cranbrook 
 
CB21 – 
Cranbrook Town 
Centre 

Evidence and explanation 

 
Cranbrook Plan objectives 5, 11,  
 
It is recognised that the population increase associated with the town expansion would 
continue to increase pressure on the existing resources of three emergency services.  
As a result it is appropriate to seek monies to deliver a building on land which is already 
secured under the Cranbrook Phase 1 development.  Such a hub would improve 
response times for the town but also provide a local base that is centred within the 
community for community engagement work.  Such work can include crime and fire 
prevention engagement – all of which helps to build a sustainable resilient community in 
line with the objectives of the Plan. 
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35 https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf 

Infrastructure item – 

IDP schedule Line 

number and title 

Amount expected through 

the Cranbrook Plan 

Policy Justification 

Total Derivation East Devon 

Local Plan 

Cranbrook DPD 

 
38 Children’s 

centre  

 
£36,218 

 
Itemised costed 
list of the 
required items 
such as 
furniture, play 
equipment and 
IT/office/meeting 
equipment.  
 

 
Strategy 4 – 
Balanced 
communities  
 
Policy RC5 – 
Community 
Buildings 

 
CB1 – Health 
and well-being 
at Cranbrook 

Evidence and explanation 

 
Costs identified from DCC infrastructure request found in psd 1335 
 
Cranbrook Plan objectives 1, 6 
 
The children’s centre building is already secured under Cranbrook phase 1 and to ensure 
that it can operate and meet the needs of the enlarged community resulting from the 
expansion development an additional modest contribution for fit out is appropriate.  
 

https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
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36 https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf 

Infrastructure item – 

IDP schedule Line 

number and title 

Amount expected through 

the Cranbrook Plan 

Policy Justification 

Total Derivation East Devon 

Local Plan 

Cranbrook DPD 

 
39 Youth 

Centre (fit 
out)  

 
£36,218 

 
Based on 
anticipated 
facilities and 
recreational 
needs 

 
Strategy 4 – 
Balanced 
communities  
 
Strategy 29 – 
Promoting 
opportunities for 
young people 
 
Policy RC5 – 
Community 
Buildings 
  

 
CB1 – Health 
and well-being 
at Cranbrook 

Evidence and explanation 

 
Costs identified from DCC infrastructure request found in psd 1336 
 
Cranbrook Plan objectives 1, 6 
 
The youth centre building is already secured under Cranbrook phase 1 and to ensure 
that it can operate and meet the needs of the enlarged community resulting from the 
expansion development, an additional modest contribution for fit out is appropriate.  
 

https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
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37 https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf 
38 https://eastdevon.gov.uk/media/3693332/matter-14-written-statement-devon-county-council.pdf 

Infrastructure item – 

IDP schedule Line 

number and title 

Amount expected through 

the Cranbrook Plan 

Policy Justification 

Total Derivation East Devon 

Local Plan 

Cranbrook DPD 

 
40 Extra care 

housing  

 
£3,500,000 

 
£188,000 unit 
cost based on 
previous 
examples 
 
Previously set 
at 50% to 
allow for 
market 
investment this 
has been 
reduced to 
allow for 
viability 

 
Strategy 3 – 
Sustainable 
development 
 
Strategy 4 – 
Balanced 
communities 
 
Strategy 36 – 
Accessible and 
adaptable homes 
and Care/Extra 
care homes 
 

 
CB1 – Health 
and wellbeing at 
Cranbrook 

Evidence and explanation 

 
Costs identified from DCC infrastructure request found in psd 1337 and DCC matter 14 
examination statement38 
 
Cranbrook Plan objectives 1, 2, 6, 27 
 
Cranbrook has a particularly young demographic but it is important for community 
cohesion and balance that all sectors of the community are provided for in an 
appropriate form.  Extra care housing is a valuable asset in this regard providing 
accommodation that can adapt with a person’s changing needs.  While some can be 
provided by the market, this is normally unaffordable to many residents who would 
benefit from such provision.  In this instance a contribution towards a scheme is 
beneficial as it offsets the costs and improves affordability and therefore access.  While 
the requested contribution has been reduced, it is nevertheless still considered to make 
a meaningful contribution in achieving the aims set out and allowing Devon County 
Council to meet its statutory obligations. 

https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3693332/matter-14-written-statement-devon-county-council.pdf
https://eastdevon.gov.uk/media/3693332/matter-14-written-statement-devon-county-council.pdf
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Infrastructure item – 

IDP schedule Line 

number and title 

Amount expected through 

the Cranbrook Plan 

Policy Justification 

Total Derivation East Devon 

Local Plan 

Cranbrook DPD 

 
41 Health and 

Wellbeing 
hub  

 
£7,000,000  

 
Full cost of 
provision 
previously 
estimated to 
be £16.3m and 
serve the 
whole of 
Cranbrook.  
Allocated cost 
attributable to 
expansion 
area only. 
Therefore 
derived from 
4710/7850. 

 
Strategy 4  - 
Balanced 
communities 
 

 
CB1 – Health 
and Wellbeing at 
Cranbrook 

Evidence and explanation 

 
Cranbrook Plan objectives 1, 2, 30  
 
The existing GP provision at Cranbrook will not be able to cater for the number of 
residents that will live within the expanded Cranbrook.  In addition a town of ca 18-
20,000 people need a range of other health related services to ensure a happy and 
healthy community.  It is envisaged that a flexible hub using a campus based approach 
has the potential to deliver a flexible approach to health and related care activities that 
can be flexible and adapt to meet the needs of the community as it continues to grow 
and evolve.  Locating a hub within the town centre helps to provide a focus to that 
delivery in a sustainable location and in so doing meet the policy requirements of the 
Local Plan and the Cranbrook Plan, as well as the Cranbrook Plans objectives. 
 
 
 



 

Page 70  

 

 

  

                                            
 

39 https://www.sportengland.org/how-we-can-help/facilities-and-planning/design-and-cost-guidance/facility-cost-
guidance 
40 https://eastdevon.gov.uk/media/2302158/slrc-addendum-report.pdf 

Infrastructure item – 

IDP schedule Line 

number and title 

Amount expected through 

the Cranbrook Plan 

Policy Justification 

Total Derivation East Devon 

Local Plan 

Cranbrook DPD 

 
42 Sports 

centre and 
swimming 
pool  

 
£3,993,940 

 
Sports 
England 
facilities 
guide39 
recognises a 
total cost of 
£10.045m for 
the facility 
(39.9% 
demand 
generated by 
4170 houses 
according to 
Cran 009) 
 

 
Strategy 3 – 
Sustainable 
development 
 
Strategy 4 – 
Balanced 
communities 
 
Strategy 43 – 
Open space 
standards 
 

 
CB1 – Health 
and wellbeing at 
Cranbrook 
 
CB21 – 
Cranbrook Town 
Centre 
 
 

Evidence and explanation 

 
Cran009 – Sports Leisure and recreation addendum report40 
 
Cranbrook Plan objectives 1, 2, 6, 7, 11, 14,  
 
To develop a sports centre and swimming pool is a vitally important asset for the town – 
embracing many of the objectives of plan and providing a focus for direct health related 
provision within the town.  Importantly provision of the asset would also support the 
sustainability objectives of the plan being located in a highly accessible location that 
helps to strengthen the town centre. 
 
While not capable of being justified in full by the housing numbers in the expansion 
areas, it is considered that the centre would have a large enough catchment to be viable.  
In addition the contribution that can be achieved from the development is a significant 
proportion and would allow additional funding to be sought. 

https://www.sportengland.org/how-we-can-help/facilities-and-planning/design-and-cost-guidance/facility-cost-guidance
https://www.sportengland.org/how-we-can-help/facilities-and-planning/design-and-cost-guidance/facility-cost-guidance
https://www.sportengland.org/how-we-can-help/facilities-and-planning/design-and-cost-guidance/facility-cost-guidance
https://www.sportengland.org/how-we-can-help/facilities-and-planning/design-and-cost-guidance/facility-cost-guidance
https://eastdevon.gov.uk/media/2302158/slrc-addendum-report.pdf
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41 https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf 
42 https://eastdevon.gov.uk/media/3693332/matter-14-written-statement-devon-county-council.pdf 

Infrastructure item – 

IDP schedule Line 

number and title 

Amount expected through 

the Cranbrook Plan 

Policy Justification 

Total Derivation East Devon 

Local Plan 

Cranbrook DPD 

 
43 Library (Fit 

out)  

 
£480,000 

 
Costings allow 
for fixture and 
fitting including 
procurement 
and installation 
of access 
control system, 
stock and A/V 
media 

 
Strategy 3 – 
Sustainable 
development 
 
Strategy 4 – 
Balanced 
communities 
 
Strategy 29 – 
Promoting 
opportunities for 
young people 
 

 
CB1 Health and 
Well being 
 
CB 21 –  
Cranbrook Town 
Centre 
 

Evidence and explanation 

 
Costs identified from DCC infrastructure request found in psd 1341 and DCC matter 14 
examination statement42 
 
Cranbrook Plan objectives 1, 6, 10, 11,  
 
Libraries can play a central role with the community allowing for access to far more than 
the traditional lending of books although this function this no less important.  Currently 
Cranbrook phase 1 secures land for the library and within the proposed expansion it is 
set out that costs for the fit out should now be met.  This meets a range of local plan 
polices and would ensure that the residents of Cranbrook have access to a facilities 
which can play host to a range of community activities which are important in meeting 
the objectives set out for the Cranbrook Plan.. 
 

https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3693332/matter-14-written-statement-devon-county-council.pdf
https://eastdevon.gov.uk/media/3693332/matter-14-written-statement-devon-county-council.pdf
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Infrastructure item – 
IDP schedule Line 
number and title 

Amount expected through 
the Cranbrook Plan 

Policy Justification 

Total Derivation East Devon 
Local Plan 

Cranbrook 
DPD 

 
44 Off site 

walking and 
cycling 
infrastructure 

 
£2,530,000 

 
See below 

 
Strategy 10 – GI in 
East Devon’s 
West End 
 
TC4 – Footpaths 
Bridleways and 
Cycleways 

 
CB1 – Health 
and wellbeing 
at Cranbrook 
 
CB12 – 
Delivering 
Zero carbon 

Evidence and explanation 

 
Cranbrook plan objectives 1, 14, 18 
 
Original DCC request (Cran 02843) sought:  

Measure  Description  Length 
(metres)  

Cost  Justification  

1. Westbound from 
Cranbrook To 
Blackhorse  

High quality route from 
western edge of 
Cranbrook expansion 
(Station Road) to 
Mosshayne Lane  

1,650  £950,000  Provide a safe, direct and 
attractive route towards 
amenities, jobs and existing 
cycle network in Exeter. 

2. Eastbound from 
Cranbrook to 
Whimple  

High Quality segregated 
route from Cranbrook to 
the ‘the Green’ on 
western edge of 
Whimple  

800  £460,000  Provide safe and suitable 
route to adjacent settlement 
of Whimple. 

3. Southbound trail 
to Airport 
Business Park  

North-south trail linking 
Cranbrook to Airport via 
Rockbeare  

3,000  £860,000  To provide a safe and 
attractive route from 
Cranbrook and Rockbeare 
to strategic employment 
sites.  

4. Northbound trail 
to Broadclyst  

New trail from from 
Cranbrook to Broadclyst 
Village  

2,500  £715,000  Safe and suitable route to 
adjacent settlement of 
Broadclyst and leisure 
recreation facilities.  

                                                                                                             
£2,985,000  

Total  

Costs were derived on the basis of £250/m for routes 3 and 4 and £500/m for 1 and 2 

However in 2020 the funding for route 2 was not supported in the policy promoting 
equalisation due to viability considerations.  It remains a valid project within the IDP but 
one for which there is currently no identified funding from the anticipated 4170 dwellings. 
The residual sum of £2,530,000 has been taken forward and maintained on the basis 
that DCC can use it flexibly to provide the routes identified.  However the shortfall 
resulting from the 2013 original base date of the request (and while still excluding the 
omitted route 2) is recognised within the IDP. 

https://eastdevon.gov.uk/media/2760809/dcc-cranbrook-s106-transport-request-june-2018.pdf
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Note: For card 46 – see 21.  

                                            
 

43 https://eastdevon.gov.uk/media/2760809/dcc-cranbrook-s106-transport-request-june-2018.pdf 

44 https://www.sportengland.org/how-we-can-help/facilities-and-planning/design-and-cost-guidance/facility-cost-
guidance 

45 https://eastdevon.gov.uk/media/2302158/slrc-addendum-report.pdf 

Infrastructure item – 

IDP schedule Line 

number and title 

Amount expected through 

the Cranbrook Plan 

Policy Justification 

Total Derivation East Devon 

Local Plan 

Cranbrook DPD 

 
45 Changing 

Room/ 
clubhouse  

 
£1,350,000 

 
Costings and 
size from 
Sports 
England 
facilities 
guide44  with 
index linking 
 

 
Strategy 4 – 
Balanced 
communities 
 
Strategy 43 – 
Open space 
standards 

 
CB1 – Health 
and well being 
 

Evidence and explanation 

 
Cran009 (SLRC)  – Sports Leisure and recreation addendum report45 
 
Cranbrook Plan objectives 1, 2, 3, 6, 7, 28,  
 
The need for the changing room and clubhouse is derived from sporting provision that is 
evidenced as being needed within Cranbrook.  The specification and costing is obtained 
from Sports England facilities guide.  Such facilities are required in order to support the 
playing the various types of sport at the Treasbeare hub and therefore maximising the 
benefit that can be derived from pitches as identified. 
 

https://www.sportengland.org/how-we-can-help/facilities-and-planning/design-and-cost-guidance/facility-cost-guidance
https://www.sportengland.org/how-we-can-help/facilities-and-planning/design-and-cost-guidance/facility-cost-guidance
https://www.sportengland.org/how-we-can-help/facilities-and-planning/design-and-cost-guidance/facility-cost-guidance
https://www.sportengland.org/how-we-can-help/facilities-and-planning/design-and-cost-guidance/facility-cost-guidance
https://eastdevon.gov.uk/media/2302158/slrc-addendum-report.pdf
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46 https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf 

47 https://eastdevon.gov.uk/media/3693332/matter-14-written-statement-devon-county-council.pdf 

Infrastructure item – 

IDP schedule Line 

number and title 

Amount expected through 

the Cranbrook Plan 

Policy Justification 

Total Derivation East Devon 

Local Plan 

Cranbrook DPD 

 
47 Enhanced 

secondary 
education 
provision  

 
£2,583,429 

 
£1,534,985 for 
up to 7500 
places 
 
Additional 
places at 
£21,921 per 
pupil 
Index linked 
from 2014 and 
2015 
respectively 

 
Strategy 4  - 
Balanced 
communities 
 

 
CB1 – Health 
and Wellbeing at 
Cranbrook 

Evidence and explanation 

 
Costs identified from DCC infrastructure request found in psd 1346 and DCC matter 14 
examination statement47 
 
Cranbrook Plan objectives 1, 2, 6, 10 
 
An existing MOU from 2015 recognises that the education campus has been built to 
accommodate 1000 pupil places but was only fitted out to cater for up to 600 – sufficient 
to cover the Cranbrook phase 1 needs.  On this basis costs for fitting out the remaining 
400 space wing of the centre is required enhancing the school so that it can 
accommodated the 1000 pupil design and thereby meet the needs of 7500 dwellings at 
Cranbrook.  Development/expansion in addition to 7500 houses requires additional 
classroom development which is calculated on the basis of 0.15 pupils per additional 
dwelling. 
 

https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3693332/matter-14-written-statement-devon-county-council.pdf
https://eastdevon.gov.uk/media/3693332/matter-14-written-statement-devon-county-council.pdf
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48 https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf 

49 https://eastdevon.gov.uk/media/3693332/matter-14-written-statement-devon-county-council.pdf 

Infrastructure item – 

IDP schedule Line 

number and title 

Amount expected through 

the Cranbrook Plan 

Policy Justification 

Total Derivation East Devon 

Local Plan 

Cranbrook DPD 

 
48 Special 

educational 
needs 
provision  

 
£1,017,573 

 
£40,000 per 
pupil 
15% of pupils 
require 
specialist 
placement 
Less over 
provision of 
land for school 
site  

 
Strategy 4  - 
Balanced 
communities 
 

 
CB1 – Health 
and Wellbeing at 
Cranbrook 

Evidence and explanation 

 
Costs identified from DCC infrastructure request found in psd 1348 and DCC matter 14 
examination statement49 
 
Cranbrook Plan objectives 1, 2, 6,  
 
It is important that adequate education facilities are provided in the town.  This helps to 
ensure that there is easy and sustainable access to the schools, reducing reliance on 
the car and helping to foster opportunities for easy walking and cycling to school.  
Schools helps to engender a sense of belonging and identity to a town or area and 
therefore the provision of adequate school places is essential.   
In this instance the town will be of a sufficient size when fully built out to properly 
accommodate a specialist school, itself generating a total need of around 46 places.  As 
such it is appropriate that provision is made for a school in Cranbrook as there is no 
suitable school/no capacity elsewhere.  If delivered in full this would amount to an 
overprovision and therefore not meet the CIL tests.  The IDP therefore recognises a 
need for a mixture of land and financial contributions which when combined are 
proportionate to the expansion development that is being considered. 

https://eastdevon.gov.uk/media/3719831/psd13-dcc-information-5220-for-cranbrook-infrastructure-delivery-plan.pdf
https://eastdevon.gov.uk/media/3693332/matter-14-written-statement-devon-county-council.pdf
https://eastdevon.gov.uk/media/3693332/matter-14-written-statement-devon-county-council.pdf
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Infrastructure item – 
IDP schedule Line 
number and title 

Amount expected through 
the Cranbrook Plan 

Policy Justification 

Total Derivation East Devon 
Local Plan 

Cranbrook 
DPD 

 
49 Car club 

vehicles 
and/or e-bike 
docking 
stations 

 
£300,000 

 
£30,000 for 
each of 5no. 
car club 
vehicles and 5 
e-bike docking 
stations 
(together with 
a total of 25 e-
bikes) 

 
Strategy 5b – 
Sustainable 
transport 
 
Strategy 11 – 
Integrated 
transport and 
infrastructure 
provision at East 
Devons west end 

 
CB18 – 
Coordinated 
sustainable 
travel 
 
CB19 – Plug in 
and ultra low 
emission 
vehicle 
charging 
 

Evidence and explanation 

 
Costs identified and evidence of need from DCC infrastructure request found in Cran 
02850 
 
Cranbrook Plan objectives 1, 14, 16, 17, 20 
 
The safe easy movement of people around the town and the connection with wider 
areas of the District and Region are important for the success of the plan.  The 
provision of car club vehicles and e-bikes/associated facilities, helps to facilitate the 
making of easily connected journeys on public transport and sustainable transport.  It 
also helps to reduce the dependence on private car  
 

  

                                            
 

50 https://eastdevon.gov.uk/media/2760809/dcc-cranbrook-s106-transport-request-june-2018.pdf 

https://eastdevon.gov.uk/media/2760809/dcc-cranbrook-s106-transport-request-june-2018.pdf
https://eastdevon.gov.uk/media/2760809/dcc-cranbrook-s106-transport-request-june-2018.pdf
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Infrastructure item – 

IDP schedule Line 

number and title 

Amount expected through 

the Cranbrook Plan 

Policy Justification 

Total Derivation East Devon 

Local Plan 

Cranbrook DPD 

 
50 

 

Public 
transport - 
range of 
measures 
including bus 
services, 
enhanced rail 
frequency and 
2nd train station 

 
£6,378,000 

 
See additional 
evidence 
paper by 
Devon County 
Council 

 
Strategy 5b – 
Sustainable 
transport 
 
Strategy 11 – 
Integrated 
transport and 
infrastructure 
provision at East 
Devon’s west end 

 
CB9 – Public 
transport 
enhancement 
 
CB 10 – 
Safeguarding of 
land for a 
second station 
 
CB18 – 
Coordinated 
sustainable 
travel 

Evidence and explanation 

 
Cranbrook plan objectives – 16 and 17.  
 
Evidence provided by the Local Highway Authority – see separate submission 
 

 

 

 

 

 

end 


