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Matter	13	 Infrastructure	Phasing		

Issue	19	 Are	 the	 Infrastructure	 Phasing	 Proposals	 Through	 Policy	 (CB7)	 Positively	
Prepared,	Justified	and	Effective?	

Q152	 The	phasing	of	key	infrastructure	is	not	robust.	It	relies	on	developer	finance	
and	phasing.	

Q153	 The	 infrastructure	 funding	 is	 crucial	 as	 it	 relies	 on	 the	 phasing	 of	 the	 4	
expansion	areas,	and	not	that	the	funding	influences	the	phasing.	

Q154	 The	policy	CB7	does	not	align	with	the	Infrastructure	Delivery	Plan.	

Q155	 The	 phasing	 strategy	 cannot	 be	 justified	 when	 the	 expansion	 area	 is	
controlled	by	a	single	developer.	

Q156	 The	delivery	of	the	school	is	unrealistic.	

Q157		 There	 is	no	rationale	with	the	phasing	of	 the	school	 linking	the	4	expansion	
areas.	

Q158	 It	 is	common	sense	that	the	primary	school	must	be	completed	prior	to	the	
first	occupation	of	any	new	dwellings.	

Q159	 There	 is	 no	 mechanism	 for	 funding	 an	 additional	 station	 to	 serve	 the	
development	and	no	funding	 investment	 in	this	area	as	the	train	provider	 is	
acutely	short	of	funds.	

Q160	 No	feasibility	to	confirm	that	power,	water	and	sewage	capacity	is	in	place.	

Q161	 There	is	a	problem	if	the	power	lines	cannot	be	placed	underground	for	the	
Cobdens	allegation.	

Q162	 The	train	loop	at	Cranbrook	station	is	only	a	temporary	measure	to	make	the	
train	line	more	efficient.	The	line	will	still	be	defective	due	to	only	having	one	
line	and	the	train	provider	and	its	rolling	stock	is	defective.	

AQ19	 The	whole	infrastructure	of	phasing	requires	to	be	rethought	with	additional	
finance	 to	be	provided	other	 than	 from	 the	developer	 to	make	 the	 scheme	
practical.	

	






















































































































































